



# Lee's Summit

## Change Order Details

### Surface Seal 19-20

---

|                                  |   |
|----------------------------------|---|
| <b>Description</b>               | Application of APWA Type I (ISSA Type II) Improved Street Micro-Surface to streets or segments of streets as specified by the Owner, including all materials, labor, equipment, supervision, and any and all other items necessary to complete the work.<br><b>Project No. 324-19/20 (slurry) PO# 124407</b><br><b>NOTE:</b> Appia Notice to Proceed date represents the contract Notice of Award. Appia Construction Start Date represents the project Notice to Proceed as defined in the contract. |
| <b>Prime Contractor</b>          | Vance Brothers, Inc.<br>5201 Brighton<br>Kansas City, MO 64130-0107   |
| <b>Change Order</b>              | 2   |
| <b>Status</b>                    | Pending   |
| <b>Date Created</b>              | 09/27/2019  |
| <b>Type</b>                      | City Council Approval   |
| <b>Summary</b>                   | Microad System on Todd George   |
| <b>Change Order Description</b>  | Microad System is a new enhanced micro surfacing product that uses granite rock and different polymer/emulsion than standard micro surfacing. The black granite is hauled in from Farmington Mo.  |
| <b>Awarded Project Amount</b>    | \$1,061,749.75  |
| <b>Authorized Project Amount</b> | \$1,107,780.35  |
| <b>Change Order Amount</b>       | \$10,208.00   |

**Revised Project Amount**      \$1,117,988.35

**Increases/Decreases**

| Line Number   | Item ID | Unit | Unit Price | Current     |                | Change      |              | Revised     |                |
|---|---------|------|------------|-------------|----------------|-------------|--------------|-------------|----------------|
|   |         |      |            | Quantity    | Amount         | Quantity    | Amount       | Quantity    | Amount         |
| <b>Section: 1 - Surface Seal 19/20</b>                  |         |      |            |             |                |             |              |             |                |
| 0001  | 2.01    | SY   | \$2.440    | 444,921.000 | \$1,085,607.24 | -23,200.000 | -\$56,608.00 | 421,721.000 | \$1,028,999.24 |
| Type II Micro Surfacing                                 |         |      |            |             |                |             |              |             |                |
| <b>Reason:</b> Will be replaced with the Microad System |         |      |            |             |                |             |              |             |                |
| 1 item  |         |      | Totals     |             | \$1,085,607.24 |             | -\$56,608.00 |             | \$1,028,999.24 |

**New Items**

| Line Number  | Item ID              | Unit | Quantity   | Unit Price | Extension          |
|--|----------------------|------|------------|------------|--------------------|
| <b>Section: 1 - Surface Seal 19/20</b>   |                      |      |            |            |                    |
| 0020   | 65C - Microad System | SY   | 23,200.000 | \$2.880    | \$66,816.00        |
| Microad System is an new enhanced micro surfacing product that uses granite rock and different polymer/emulsion than standard micro surfacing. |                      |      |            |            |                    |
| 1 item   |                      |      |            |            | Total: \$66,816.00 |

### Time Limit Changes

| Type                                      | Original Deadline | Current Deadline | Pending Extension | Pending Deadline |
|---|-------------------|------------------|-------------------|------------------|
| Calendar Days                             | 90.0 Days         | 97.0 Days        | 10.0 Days         | 107.0 Days       |
| Substantial Completion                    |                   |                  |                   |                  |
| <b>Reason:</b> Staging for Microad System |                   |                  |                   |                  |
| 1 time limit                              |                   |                  |                   |                  |

### Attachments

| Document                  | Name  | Description   | Submission Date         |
|---------------------------|---|---|-------------------------|
| Copy_of_Email_Request.png | Microad System Email from Vance Brothers, Inc | Email detailing price increase for Microad System and an increase in construction time. | 09/27/2019 08:14 AM CDT |
| 1 attachment              |   |   |                         |