



# Lee's Summit

## Change Order Details

STREAM BANK STABILIZATION PROJECTS: Douglas + Bristol Dr

---

<b>Description</b>	<b>Project #:</b> 54832272-1C <b>Project Name:</b> STREAM BANK STABILIZATION PROJECTS <b>#:</b> 124093 <b>Contractor:</b> <a href="#">Tasco LLC</a> <b>Vendor #:</b> 9697 NTP date: 05-13-2019 90 days = Substantial / 120 days = Final <i>Storm Sewer improvements</i>	<b>Funding #:</b> 548 <b>Purchase Order</b>
<b>Prime Contractor</b>	TASCO LLC MO	
<b>Change Order</b>	2	
<b>Status</b>	Approved	
<b>Date Created</b>	11/18/2019	
<b>Summary</b>	Balancing Change Order for Final Payment	
<b>Change Order Description</b>	Balancing Change Order for Final Payment	
<b>Awarded Project Amount</b>	\$341,525.00	
<b>Authorized Project Amount</b>	\$372,570.00	
<b>Change Order Amount</b>	\$10,950.00	
<b>Revised Project Amount</b>	\$383,520.00	

**Increases/Decreases**

Line Number	Item ID	Unit	Unit Price	Current		Change		Revised	
				Quantity	Amount	Quantity	Amount	Quantity	Amount
<b>Section: 1 - NE BRISTOL DRIVE</b>									
0015	15	SY	\$10.000	1,615.000	\$16,150.00	1,095.000	\$10,950.00	2,710.000	\$27,100.00
Topsoil and Sod									
<b>Reason:</b> Balancing Change Order									
1 item	Totals				\$16,150.00		\$10,950.00		\$27,100.00

# Doc Express Document Signing History

Contract: STREAM BANK STABILIZATION PROJECTS: DOUGLAS (Airport) & BRISTOL DR Document: Change Order #2 - Final Qtys

This document is in the process of being signed by all required signatories using the Doc Express service. Following are the signatures that have occurred so far.

Date	Signed By
11/18/2019	Randy Seid Tasco LLC Electronic Signature (Approved by Contractor)
	(Approved by Construction Manager)
	(Approved by City Engineer)
	(Approved by Director of PW)
	(Approved as to Form, Office of the City Attorney)
	(Approved by City Manager)
	(Attested by the City Clerk)