

**BILL NO. 21-78**

---

AN ORDINANCE APPROVING CHANGE ORDER NO. 3 TO THE CONTRACT WITH WIEDENMANN, INC. FOR THE FY20 WATERMAIN REPLACEMENT PROJECT, AN INCREASE OF \$83,669.03 FOR A REVISED CONTRACT PRICE OF \$2,611,662.27.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, being undertaken by the City's Water Utilities Department; and,

WHEREAS, contract quantities are being adjusted to match the actual quantities installed; and,

WHEREAS, in some locations, watermains identified to be replaced by pipe bursting methods were required to be trench in due to the proximity of other utilities.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27, a true and accurate copy attached hereto as Change Order No. 3 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this \_\_\_\_ day of \_\_\_\_\_, 2021.

ATTEST:

\_\_\_\_\_  
Mayor *William A. Baird*

\_\_\_\_\_  
City Clerk *Trisha Fowler Arcuri*

APPROVED by the Mayor of said city this \_\_\_\_\_ day of \_\_\_\_\_, 2021.

ATTEST:

\_\_\_\_\_  
Mayor *William A. Baird*

\_\_\_\_\_  
City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

\_\_\_\_\_  
City Attorney *Brian W. Head*