



Lee's Summit

Change Order Details

Woods Chapel Rd & Channel Dr Signal

Description	Installation of a permanent signal at the intersection of Woods Chapel and Channel Drive with radio signal interconnect to Independence Ave, Ralph Powell Rd, and Todd George Pkwy. The new signal will include pedestrian accommodations (actuated push buttons and pedestrian signal indications), overhead vehicular indications, vehicle detection and Radio traffic signal interconnect. Existing sidewalk curb ramps will also be replaced for ADA compliance. Project Number: 47932472 Purchase Order: #121897 Fund: 324 Contractor: Capital Electric Linebuilders
Prime Contractor	Capital Electric Line Builders, Inc. 4400 NW Mattox Rd. Riverside, MO 64150
Change Order	2
Status	Pending
Date Created	04/25/2019
Type	City Council Approval
Summary	Sod, Stop Bars, & Signal Switches
Awarded Project Amount	\$238,862.89
Authorized Project Amount	\$246,311.38
Change Order Amount	\$15,558.76
Revised Project Amount	\$261,870.14

New Items

Line Number	Item ID	Unit	Quantity	Unit Price	Extension
Section: 1 - Description					
0046	46C	SY	325.000	\$30.140	\$9,795.50
SOD					
Reason: Quantity for sod was inadvertently left off the original contract. This item is necessary to complete restoration for project.					
0050	47-C	LF	95.000	\$34.300	\$3,258.50
Stop Bar - Thermoplastic					
Reason: Originally the stop bars were to be installed as part of the overlay program, but the two projects did not sync up, therefore the stop bars needed to be installed as part of the signal contract.					
0060	48-C	EA	3.000	\$834.920	\$2,504.76
Switches & Modules					
Reason: This is for purchase of the switches only and they will be placed in the City's Signal Department inventory to be used as needed in the future.					
3 items					Total: \$15,558.76

Doc Express Document Signing History

Contract: Woods Chapel & Channel Dr. Signal Document: Woods Chapel Signal - Change Order #2

This document is in the process of being signed by all required signatories using the Doc Express service. Following are the signatures that have occurred so far.

Date	Signed By
07/08/2019	Marshall Carmack Capital Electric Line Builders Electronic Signature (Approved by Contractor)
	(Approved by Construction Manager)
	(Approved by City Engineer)
	(Approved by Director of PW)
	(Approved as to Form, Office of the City Attorney)
	(Approved by City Manager)
	(Attested by the City Clerk)