

Change Order
No. 2

Date of Issuance: December 6, 2018 Effective Date: December 6, 2018

Project:	Owner:	Owner's Contract No.:
<u>SCADA System Improvements 2017-18</u>	<u>City of Lee's Summit, MO</u>	<u>2017-042-1-3C SCADA</u>
Contract:	Date of Contract:	
<u>SCADA System Improvements 2017-18</u>	<u>NTP Dec. 18th, 2017</u>	
Contractor:	Engineer's Project No.	
<u>Second Sight Systems, LLC.</u>	<u>HDR # 10028695</u>	
<u>7280 Old State Rte. 21</u>	<u>Barnhart, MO 63012</u>	

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Refer to Reasons for Change and Change Spreadsheet (Attached).

Attachments: (List documents supporting change):

Change Order / reference documents (attached)

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 396,855.14

Increase from previously approved Change Orders
No. 0 to No. 1 :

\$ 17,063.10

Contact Price prior to this Change Order:

\$ 413,918.24

Increase of this Change Order:

\$ 6,487.42

Contract Price incorporating this Change Order:

\$ 420,405.66

CHANGE IN CONTRACT TIMES:

Original Contract Times: Working days Calendar Days
 Notice to proceed date: December 18th, 2017
 Suspension of days until: May 22nd 2017
 Substantial completion (days or date): 185 days = Nov.23th, 2018
 Ready for final payment (days or date): 215 days = Dec.23th, 2018

(Increase) (Decrease) from previously approved Change Orders
 No. 0 to No. 0 :

Substantial completion (days): _____
 Ready for final payment (days): _____

Contact Times prior to this Change Order:

Substantial completion (days or date): _____
 Ready for final payment (days or date): _____

(Increase) (Decrease) of this Change Order:

Substantial completion (days or date): _____
 Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____
 Ready for final payment (days or date): _____

RECOMMENDED:

By: [Signature]
 Engineer (Authorized Signature)

ACCEPTED:

By: _____
 Owner (Authorized Signature)

ACCEPTED:

By: [Signature]
 Contractor (Authorized Signature)

Date: 01/16/2019

Date: _____

Date: 01/16/2019

Approved by Funding Agency (if applicable): _____

Date: _____