

## City of Lee's Summit Change Order Details

Maint: Mill & Overlay FY26

Description Full depth asphalt patching, asphalt milling and asphalt overlay, pavement striping, and providing traffic control, as specified by the

Owner, including all materials, labor, equipment, supervision, and any and all other items necessary to complete the Work.

NOTE: Appia Notice to Proceed date represents the contract Notice of Award. Appia Construction Start Date represents the project Notice to

Proceed as defined in the contract.

Project Number 887-OV Purchase Order No. PO-1691

**Prime Contractor** Tandem Paving Company Inc.

617 Industrial Drive

Blue Springs, MO 64014

Change Order 5

**Status** Pending

**Date Created** 10/30/2025

**Type** City Council Approval

**Summary** Add days for Sampson Road Addon

**Change Order Description** Add 20 days for Sampson Road Addon

**Awarded Project Amount** \$4,059,105.78

**Authorized Project Amount** \$4,068,420.45

**Change Order Amount** \$0.00

Change Order Details: 10/30/2025

**Revised Project Amount** \$4,068,420.45

## **Time Limit Changes**

Туре	Original Deadline	Current Deadline	Pending Extension	Pending Deadline
Calendar Days	120.0 Days	120.0 Days	20.0 Days	140.0 Days
Substantial Completion  Reason: Sampson Road Overlay addon				
1 time limit				

Change Order Details: 10/30/2025