



City of Lee's Summit

Change Order Details

Maint: Mill & Overlay FY26

Description	Full depth asphalt patching, asphalt milling and asphalt overlay, pavement striping, and providing traffic control, as specified by the Owner, including all materials, labor, equipment, supervision, and any and all other items necessary to complete the Work. NOTE: Appia Notice to Proceed date represents the contract Notice of Award. Appia Construction Start Date represents the project Notice to Proceed as defined in the contract. Project Number 887-OV Purchase Order No. PO-1691
Prime Contractor	Tandem Paving Company Inc. 617 Industrial Drive Blue Springs, MO 64014
Change Order	5
Status	Pending
Date Created	10/30/2025
Type	City Council Approval
Summary	Add days for Sampson Road Addon
Change Order Description	Add 20 days for Sampson Road Addon
Awarded Project Amount	\$4,059,105.78
Authorized Project Amount	\$4,068,420.45
Change Order Amount	\$0.00

Revised Project Amount \$4,068,420.45

Time Limit Changes

Type	Original Deadline	Current Deadline	Pending Extension	Pending Deadline
Calendar Days	120.0 Days	120.0 Days	20.0 Days	140.0 Days
Substantial Completion				
Reason: Sampson Road Overlay addon				
1 time limit				