

Change Order

No. 1

Date of Issuance: _____

Effective Date: _____

Contract: FY2017 CURB REPAIR	Owner: City of Lee's Summit	Owner's Project No.: 40432472
Project: FY2017 CURB REPAIR		Date of Contract:
Contractor: Phoenix Concrete and Underground L.L.C.		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Addition of 1 area to the FY2017 Curb Repair Program

Attachments (list documents supporting change):

Spread sheet of estimated quantities and map of the additional area for curb replacement.

Increase of 8.4%.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$1,080,964.55

Original Contract Times: Working days Calendar days

Substantial completion (days or date): 90

Ready for final payment (days or date): 120

[Increase] [Decrease] from previously approved
Change Orders No. _____ to No. _____:

\$ _____

[Increase] [Decrease] from previously approved Change Orders
No. _____ to No. _____:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Price prior to this Change Order:

\$1,080,964.55

Contract Times prior to this Change Order:

Substantial completion (days or date): 90

Ready for final payment (days or date): 120

Increase of this Change Order:

\$90,871.47

Increase of this Change Order:

Substantial completion (days or date): 14

Ready for final payment (days or date): 14

Contract Price incorporating this Change Order:

\$1,171,836.02

Contract Times with all approved Change Orders:

Substantial completion (days or date): 104

Ready for final payment (days or date): 134

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 9-7-16

Approved by Funding Agency (if applicable): _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 9-7-16

Date: _____