

BILL NO. 16-201

AN ORDINANCE APPROVING CHANGE ORDER #5 TO THE CONTRACT WITH MIDWEST HEAVY CONSTRUCTION, L.L.C. FOR THE JEFFERSON STREET IMPROVEMENTS PROJECT, AN INCREASE OF 208 CALENDAR DAYS FOR A TOTAL OF 708 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION AND 738 CALENDAR DAYS TO REACH FINAL COMPLETION.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Midwest Heavy Construction L.L.C., for the Jefferson Street Improvements Project, being undertaken by the City's Public Works Department; and,

WHEREAS, a fifth change order to the contract with Midwest Heavy Construction L.L.C. is necessary; and,

WHEREAS, the major item included in change order no. 5 is the addition of 208 calendar days.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the City Council of the City of Lee's Summit hereby approves change order 5 to the contract with Midwest Heavy Construction L.L.C. for the Jefferson Street Improvements Project, bid no. 11003-C, which is attached hereto and incorporated by reference as if fully set forth herein, for an increase of 208 calendar days for a total of 708 calendar days to reach substantial completion and 738 calendar days to reach final completion.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2016.

ATTEST:

Mayor Randall L. Rhoads

City Clerk Denise R. Chisum

APPROVED by the Mayor of said city this _____ day of _____, 2016.

ATTEST:

Mayor Randall L. Rhoads

City Clerk Denise R. Chisum

APPROVED AS TO FORM:

City Attorney Brian W. Head