

City of Lee's Summit

Change Order Details

Water Main Replacement - FY16

Description: Installation of 14,600 feet of water main, hydrants, valves, fittings, service lines, service connections, connections to existing water mains, surface restoration.
Project Number 20231683-C
Fund 316
Purchase Order #117211

Change Order: 3 **Date Created:** 06/27/2017

Status: Pending Approval **Date Approved:**

Type: City Council Approval

Summary: Change of scope to replace failing waterline to Lee's Summit High School

Change Order Description: This change order is to change the scope of work for the FY16 Water Main Project to extend the 8th Street waterline replacement to include replacing approximately 243 Linear Feet of 6" water main that serves Lee's Summit High School. Recently this line has failed on more than one occasion resulting in emergency shut downs of the school water service to facilitate the repair of the water main.

Awarded Project Amount: \$1,578,840.00

Authorized Project Amount: \$1,617,060.70

Change Order Amount: \$48,459.39

Revised Project Amount: \$1,665,520.09

Increases/Decreases

Line Number	Item	Unit	Unit Price	Current		Change		Revised	
				Quantity	Amount	Quantity	Amount	Quantity	Amount
Section: 1 - Base Bid									
6	6	LF	\$67.000	7,685.00	\$514,895.00	243.00	\$16,281.00	7,928.00	\$531,176.00
WATER LINE PIPE - 6" PVC									
Reason: Addition of Lee's Summit High School water main to contract									
15	15	EA	\$1,290.000	29.00	\$37,410.00	2.00	\$2,580.00	31.00	\$39,990.00
WATER LINE VALVE - 6" GATE									
Reason: Addition of Lee's Summit High School water main to contract									
17	17	EA	\$3,750.000	16.00	\$60,000.00	1.00	\$3,750.00	17.00	\$63,750.00
FIRE HYDRANT ASSEMBLY (WITH NEW HYDRANT)									
Reason: Addition of Lee's Summit High School water main to contract									

Line Number	Item	Unit	Unit Price	Current		Change		Revised	
				Quantity	Amount	Quantity	Amount	Quantity	Amount
19	19	SY	\$120.000	493.00	\$59,160.00	66.00	\$7,920.00	559.00	\$67,080.00
PAVEMENT REPAIR Reason: Addition of Lee's Summit High School water main to contract									
23	23	LF	\$59.000	135.00	\$7,965.00	15.00	\$885.00	150.00	\$8,850.00
CURB AND GUTTER (ALL TYPES) Reason: Addition of Lee's Summit High School water main to contract									
24	24	SY	\$68.000	309.00	\$21,012.00	25.00	\$1,700.00	334.00	\$22,712.00
SIDEWALK - CONCRETE Reason: Addition of Lee's Summit High School water main to contract									
28	28	SY	\$8.500	5,862.00	\$49,827.00	222.00	\$1,887.00	6,084.00	\$51,714.00
SOD Reason: Addition of Lee's Summit High School water main to contract									
(7 Items)			Totals		\$750,269.00		\$35,003.00		\$785,272.00

New Items

Line Number	Item	Unit	Pending Quantity	Unit Price	Dollar Amount
Section: 1 - Base Bid					
0800	80C	LS	1.00	\$10,727.390	\$10,727.39
DEMOLITION AND REMOVAL (HIGH SCHOOL MAIN) Reason: Addition of Lee's Summit High School water main to contract					
0810	81C	LS	1.00	\$2,729.000	\$2,729.00
TRAFFIC CONTROL (HIGH SCHOOL MAIN) Reason: Addition of Lee's Summit High School water main to contract					
(2 Items)				Total:	+\$13,456.39

Time Limits

Type	Original Deadline	Authorized Deadline	Pending Extension	Pending Deadline
Calendar Days Substantial Completion Reason: Addition of High School Water Main	210 Days	210 Days	10 Days	220 Days
Calendar Days Final Completion Reason: Addition of High School Water Main	240 Days	240 Days	10 Days	250 Days
Calendar Days SE 7th Terrace / 8th Street / Green St Reason: Addition of High School Water Main	50 Days	50 Days	10 Days	60 Days
(3 Time Limits)				

Doc Express Document Signing History

Contract: FY '16 Water Main Replacement Document: FY16 Water Main Replacement Change Order No. 3



This document is in the process of being signed by all required signatories using the Doc Express service. Following are the signatures that have occurred so far.

Date	Signed By
06/28/2017	Daniel Forbes Wiedenmann Inc Electronic Signature (Approved by Contractor)
06/28/2017	Michael Anderson Lee's Summit Electronic Signature (Approved by Construction Manager)
	(Approved by Assistant Director of Engineering Services (WU))
	(Approved by Director of WU)
	(Approved as to Form, Office of the City Attorney)
	(Approved by City Manager)

Doc Express Document Signing History

Contract: FY '16 Water Main Replacement Document: FY16 Water Main Replacement Change Order No. 3

This document is in the process of being signed by all required signatories using the Doc Express service. Following are the signatures that have occurred so far.

Date	Signed By
06/28/2017	Daniel Forbes Wiedenmann Inc Electronic Signature (Approved by Contractor)
06/28/2017	Michael Anderson Lee's Summit Electronic Signature (Approved by Construction Manager)
6/28/17	 (Approved by Assistant Director of Engineering Services (WU))
6/28/17	 (Approved by Director of WU)
	(Approved as to Form, Office of the City Attorney)
	(Approved by City Manager)