

Change Order Details

Base Agreement /Estimate	\$63,681.00
--------------------------	-------------

Additional Bentonite Expense	\$23,261.81
------------------------------	-------------

Additional Labor and Equipment	\$3,075.70
--------------------------------	------------

Total Revised Value of Work	\$90,018.51
-----------------------------	-------------