

**BILL NO. 19-282**

---

AN ORDINANCE APPROVING CHANGE ORDER NO. 2 TO THE CONTRACT WITH WESTLAND CONSTRUCTION, INC. FOR THE FY19 WATERMAIN REPLACEMENT PROJECT, AN INCREASE OF \$24,173.35 FOR A REVISED CONTRACT PRICE OF \$1,303,042.50.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, being undertaken by the City's Water Utilities Department; and,

WHEREAS, an abandoned concrete box culvert was discovered under Woods Chapel Road during the installation of a watermain and for safety, this box was filled with flow fill; and,

WHEREAS, a watermain scheduled for pipe bursting had to be abandoned and a new watermain installed in an offset location, causing unanticipated rock excavation and pipe bedding.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50, a true and accurate copy attached hereto as "Exhibit A Change Order No. 2" and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this \_\_\_\_ day of \_\_\_\_\_, 2019.

ATTEST:

\_\_\_\_\_  
Mayor *William A. Baird*

\_\_\_\_\_  
City Clerk *Trisha Fowler Arcuri*

**BILL NO. 19-282**

---

APPROVED by the Mayor of said city this \_\_\_\_\_ day of \_\_\_\_\_, 2019.

ATTEST:

\_\_\_\_\_  
Mayor *William A. Baird*

\_\_\_\_\_  
City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

\_\_\_\_\_  
Chief Council of Infrastructure and Planning  
*Nancy K. Yendes*