

BILL NO. 21-77

AN ORDINANCE APPROVING CHANGE ORDER NO. 2 TO THE CONTRACT WITH RADMACHER BROTHERS EXCAVATING COMPANY, INC. FOR THE 3RD STREET IMPROVEMENTS PROJECT, AN INCREASE OF 192 CALENDAR DAYS FOR A REVISED SUBSTANTIAL COMPLETION DATE OF JUNE 8, 2021.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Radmacher Brothers Excavating Company, Inc. for the 3rd Street Improvements project, being undertaken by the City's Public Works Department; and,

WHEREAS, multiple utility conflicts have led to multiple delays throughout the life of the project; and,

WHEREAS, abnormal weather as defined in the contract have led to project delays.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 2 to the contract with Radmacher Brothers Excavating Company, Inc. for the 3rd Street Improvements project, an increase of 192 calendar days for a revised Substantial Completion date of June 8, 2021, a true and accurate copy attached hereto as Change Order No. 2 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2021.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED by the Mayor of said city this _____ day of _____, 2021.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

City Attorney *Brian W. Head*