

Legislation Details (With Text)

File #:	BILL NO. 20-246	Name:	
Type:	Ordinance	Status:	Passed
File created:	11/23/2020	In control:	City Council - Regular Session
On agenda:	12/15/2020	Final action:	12/15/2020
Title:	An Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68. (PWC 12-11-20)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order No. 4		

Date	Ver.	Action By	Action	Result
12/15/2020	1	City Council - Regular Session	for second reading	Pass
12/15/2020	1	City Council - Regular Session	adopted and numbered	Pass
12/11/2020	1	Public Works Committee	recommended for approval	Pass

An Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68. (PWC 12-11-20)

Issue/Request:

An Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

Key Issues:

Final contract quantities are being adjusted to match the final quantities actually installed.

Proposed Committee Motion:

I move to recommend to City Council approval of an Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

Proposed Council Motion:

FIRST MOTION: I move for second reading of an Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

Background:

This project, along with the proposed Change Order amount of \$37,115.45 falls well below the project budget of \$2,500,000 funded from the Water Construction Fund.

Michael Anderson, Construction Manager

Staff recommends approval of an Ordinance approving Change Order #4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

The Public Works Committee voted unanimously 4-0 to recommend to City Council approval an Ordinance approving Change Order #4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.