

Legislation Details (With Text)

File #: BILL NO. 21-27
Name:
Type: Ordinance - Committee
Status: Passed
File created: 1/22/2021
In control: City Council - Regular Session
On agenda: 2/9/2021
Final action: 2/16/2021
Title: An Ordinance approving Change Order No. 1 to the contract with Capital Electric Line Builders, Inc. for the Bailey and Hamblen Signal project, an increase of \$26,395.60 for a revised contract price of \$372,220.10. (PWC 2-1-21)
Sponsors: Public Works Admin & Engineering
Indexes:
Code sections:
Attachments: 1. Ordinance, 2. Change Order 1

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------------------|--------------------------|--------|
| 2/16/2021 | 1 | City Council - Regular Session | for second reading | Pass |
| 2/16/2021 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 2/1/2021 | 1 | Public Works Committee | recommended for approval | Pass |

An Ordinance approving Change Order No. 1 to the contract with Capital Electric Line Builders, Inc. for the Bailey and Hamblen Signal project, an increase of \$26,395.60 for a revised contract price of \$372,220.10. (PWC 2-1-21)

Issue/Request:

An Ordinance approving Change Order No. 1 to the contract with Capital Electric Line Builders, Inc. for the Bailey and Hamblen Signal project, an increase of \$26,395.60 for a revised contract price of \$372,220.10.

Key Issues:

Final contract quantities are being adjusted to match the final quantities constructed.

Proposed Council Motion:

FIRST MOTION: I move for second reading of an Ordinance approving Change Order No. 1 to the contract with Capital Electric Line Builders, Inc. for the Bailey and Hamblen Signal project, an increase of \$26,395.60 for a revised contract price of \$372,220.10.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 1 to the contract with Capital Electric Line Builders, Inc. for the Bailey and Hamblen Signal project, an increase of \$26,395.60 for a revised contract price of \$372,220.10.

Background:

Additional blending of the waste material along the newly constructed sidewalks was required to provide a

maintainable surface. This resulted in a significant overrun of sod. The curb and gutter sections adjacent to the ADA ramps were inadvertently left off the plan quantities. This change simply adds this section of curb into the contract quantities.

Michael Anderson, Construction Manager

Staff recommends approval.

Committee Recommendation: [Enter Committee Recommendation text Here]