

## Legislation Details (With Text)

<b>File #:</b>	BILL NO. 19-202	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	8/15/2019	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	9/3/2019	<b>Final action:</b>	9/3/2019
<b>Title:</b>	An Ordinance approving Change Order No. 1 to the contract with J.M. Fahey Construction Company for the Hook Road Shoulder project, an increase of \$300,495.00 for a revised contract price of \$1,699,729.50. (PWC 8/27/19)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Change Order		

Date	Ver.	Action By	Action	Result
9/3/2019	1	City Council - Regular Session	for second reading	Pass
9/3/2019	1	City Council - Regular Session	adopted and numbered	Pass
8/27/2019	1	Public Works Committee	recommended for approval	Pass

An Ordinance approving Change Order No. 1 to the contract with J.M. Fahey Construction Company for the Hook Road Shoulder project, an increase of \$300,495.00 for a revised contract price of \$1,699,729.50. (PWC 8/27/19)

Issue/Request:

An Ordinance approving Change Order No. 1 to the contract with J.M. Fahey Construction Company for the Hook Road Shoulder project, an increase of \$300,495.00 for a revised contract price of \$1,699,729.50.

Key Issues:

- During construction, severe deterioration of the underlying pavement structure was identified over wide spread areas.
- To ensure long term success for the project, the decision was made to perform extensive full depth pavement patching and to provide additional pavement thickness where needed.
- Routine quantity adjustments and minor design changes are also being incorporated to address drainage issues identified during construction.

Proposed City Council Motion:

FIRST MOTION: I move for a second reading of an Ordinance approving Change Order No. 1 to the contract with J.M. Fahey Construction Company for the Hook Road Shoulder project, an increase of \$300,495.00 for a revised contract price of \$1,699,729.50.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 1 to the contract with J.M. Fahey

Construction Company for the Hook Road Shoulder project, an increase of \$300,495.00 for a revised contract price of \$1,699,729.50.

**Background:**

During construction of the shoulder widening, severe deterioration of the existing pavement was observed. Staff reviewed the areas and determined full depth pavement patching was required. The full depth patching is anticipated to run 6 inches deep. Because additional depth may be encountered in some areas, additional tonnage is included in this change order. This change order also includes increasing the 2 inch asphaltic concrete surface to 3 inches along the roadway centerline if additional pavement structure is required following the patching operation. If it is determined the pavement is stable enough following the patching, this additional thickness may not be required. This change also includes several minor changes to address drainage issues identified during construction.

Dena Mezger, Director of Public Works

Staff recommends approval of an Ordinance approving Change Order #1 to the contract with J.M. Fahey Construction Company for the Hook Road Shoulder project, an increase of \$300,495.00 for a revised contract price of \$1,699,729.50.

The Public Works Committee voted unanimously 4-0 to recommend to City Council approval of an Ordinance approving Change Order #1 to the contract with J.M. Fahey Construction Company for the Hook Road Shoulder project, an increase of \$300,495.00 for a revised contract price of \$1,699,729.50.