

## Legislation Details (With Text)

**File #:** BILL NO. 21-78  
**Name:**  
**Type:** Ordinance  
**Status:** Passed  
**File created:** 3/23/2021  
**In control:** City Council - Regular Session  
**On agenda:** 4/20/2021  
**Final action:** 4/20/2021  
**Title:** An Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27. (PWC 4/12/21)  
**Sponsors:** Public Works Admin & Engineering  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Ordinance, 2. FY 20 Watermain CO 3

Date	Ver.	Action By	Action	Result
4/20/2021	1	City Council - Regular Session	for second reading	Pass
4/20/2021	1	City Council - Regular Session	adopted and numbered	Pass
4/12/2021	1	Public Works Committee	recommended for approval	Pass

An Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27. (PWC 4/12/21)

Issue/Request:

An Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.

Key Issues:

- Contract quantities are being adjusted to match the actual quantities installed.
- In some locations, watermains identified to be replaced by pipe bursting methods were required to be trench in due to the proximity of other utilities.

Proposed City Council Motion:

FIRST MOTION: I move for a second reading of an Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.

Background:

This water main replacement entails performing work in the following areas: Summit Point Condos on NE Chipman Road, NE Westwind Lane, SW Blue Parkway, SE Melody Lane, SE 5<sup>th</sup> Terrace, SE Bayberry Lane, SE Hampton Street, SE Westwind Drive, SE 7<sup>th</sup> Terrace, SE 7<sup>th</sup> Place, SE Brentwood Drive, SE 3<sup>rd</sup> Terrace, SE Circleview Drive, SE Colony Drive, SE Wingate Street, SE 4<sup>th</sup> Street, SE 4<sup>th</sup> Terrace, SE 5<sup>th</sup> Street, and SE Claremont Street.

The total project budget is \$3,386,000 funded from the Water Construction Fund. The revised contract amount, including this Change Order, falls well below the project budget.

Impact/Analysis:

[Enter text here]

Timeline:

Start: \_\_\_\_

Finish: \_\_\_\_

Other Information/Unique Characteristics:

[Enter text here]

Michael Anderson, Interim Director of Public Works/Construction Manager

Recommendation: Staff recommends approval of an Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.

Committee Recommendation: The Public Works Committee voted unanimously 3-0 (Councilmember Shields "Absent"), to recommend to City Council approval of an Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.