

Legislation Details (With Text)

File #: BILL NO. 19-282 **Name:**

Type: Ordinance **Status:** Passed

File created: 11/19/2019 **In control:** City Council - Regular Session

On agenda: 12/10/2019 **Final action:** 12/17/2019

Title: An Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50. (PWC 12/2/19)

Sponsors: Public Works Admin & Engineering, Water Utilities

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Change Order

| Date | Ver. | Action By | Action | Result |
|------------|------|--------------------------------|--------------------------|--------|
| 12/17/2019 | 1 | City Council - Regular Session | for second reading | Pass |
| 12/17/2019 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 12/2/2019 | 1 | Public Works Committee | recommended for approval | Pass |

An Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50. (PWC 12/2/19)

Issue/Request:

An Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.

Key Issues:

- An abandoned concrete box culvert was discovered under Woods Chapel Road during the installation of a watermain. For safety, this box was filled with flow fill.
- A watermain scheduled for pipe bursting had to be abandoned and a new watermain installed in an offset location, causing unanticipated rock excavation and pipe bedding.

Proposed City Council Motion:

FIRST MOTION: I move for a second reading of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a

revised contract price of \$1,303,042.50.

Background:

This project, along with the proposed Change Order amount of \$24,173.35 falls well below the project budget of \$2,500,000 funded from the Water Construction Fund.

Impact/Analysis:

[Enter text here]

Timeline:

Start: ____

Finish: ____

Other Information/Unique Characteristics:

[Enter text here]

Dena Mezger, Director of Public Works

Recommendation: Staff recommends approval of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.

Committee Recommendation: The Public Works Committee voted unanimously 4-0 to recommend for approval of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.