

Legislation Details

File #: BILL NO. 20-141 **Name:**

Type: Ordinance - Committee **Status:** Passed

File created: 7/21/2020 **In control:** City Council - Regular Session

On agenda: 8/4/2020 **Final action:** 8/11/2020

Title: An Ordinance approving Change Order No. 4 to the contract with B. Dean Construction, LLC, for the Fire Station Number 3 project, an increase of \$3,933.24 for a revised contract price of \$5,542,241.43 and an increase of 37 calendar days to reach substantial and final completion. (PWC 8/3/20)

Sponsors: Public Works Admin & Engineering

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Change Order 4

Date	Ver.	Action By	Action	Result
8/11/2020	1	City Council - Regular Session	for second reading	Pass
8/11/2020	1	City Council - Regular Session	adopted and numbered	Pass
8/3/2020	1	Public Works Committee	recommended for approval	Pass