

Legislation Text

File #: BILL NO. 20-246, **Version:** 1

An Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68. (PWC 12-11-20)

Issue/Request:

An Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

Key Issues:

Final contract quantities are being adjusted to match the final quantities actually installed.

Proposed Committee Motion:

I move to recommend to City Council approval of an Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

Proposed Council Motion:

FIRST MOTION: I move for second reading of an Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

Background:

This project, along with the proposed Change Order amount of \$37,115.45 falls well below the project budget of \$2,500,000 funded from the Water Construction Fund.

Michael Anderson, Construction Manager

Staff recommends approval of an Ordinance approving Change Order #4 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.

The Public Works Committee voted unanimously 4-0 to recommend to City Council approval an Ordinance approving Change Order #4 to the contract with Westland Construction, Inc. for the FY19 Watermain

Replacement project, an increase of \$37,115.45 for a revised contract price of \$1,356,073.68.