

## Legislation Details (With Text)

<b>File #:</b>	BILL NO. 19-49	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	2/15/2019	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	3/5/2019	<b>Final action:</b>	3/19/2019
<b>Title:</b>	An Ordinance authorizing execution of modification No. 12, to the agreement with Crawford, Murphy and Tilly, Inc. for On-Call Engineering Services for the airport (RFQ No. 2015-300) in the amount of \$45,164.63 for Engineering, Inspection and Testing. (NOTE: First reading by City Council on March 5, 2019. Passed unanimously.)		

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Ordinance, 2. Agreement Modification

Date	Ver.	Action By	Action	Result
3/19/2019	1	City Council - Regular Session	adopted and numbered	Pass
3/5/2019	1	City Council - Regular Session	advanced to second reading	Pass

An Ordinance authorizing execution of modification No. 12, to the agreement with Crawford, Murphy and Tilly, Inc. for On-Call Engineering Services for the airport (RFQ No. 2015-300) in the amount of \$45,164.63 for Engineering, Inspection and Testing.  
(NOTE: First reading by City Council on March 5, 2019. Passed unanimously.)

An Ordinance authorizing execution of modification No. 12, to the agreement with Crawford, Murphy and Tilly, Inc. for On-Call Engineering Services for the airport (RFQ No. 2015-300) in the amount of \$45,164.63 for Engineering, Inspection and Testing.

Issue/Request:

An Ordinance authorizing execution of modification No. 12, to the agreement with Crawford, Murphy and Tilly, Inc. for On-Call Engineering Services for the airport (RFQ No. 2015-300) in the amount of \$45,164.63 for Engineering, Inspection and Testing.

Key Issues:

- ☐ The construction contractor exceeded the days allowed in the contract.
- ☐ City incurred additional costs as a result of the delays, primarily in inspection and testing. The total additional cost charged by CMT to the city was \$45,164.63.
- ☐ Liquidated damages in the amount of \$45,164.63 were assessed to the contractor as a result of exceeding the contract time.
- ☐ Liquidated damages were based on actual engineering fees resulting in zero cost to the city.

Proposed City Council Motion:

I move for adoption of an Ordinance authorizing execution of modification No. 12, to the agreement with Crawford, Murphy and Tilly, Inc. for On-Call Engineering Services for the airport (RFQ No. 2015-300) in the amount of \$45,164.63 for Engineering, Inspection and Testing.

Background:

The construction contractor exceeded the days allowed in the contract. The City incurred additional costs as a result of the delays, primarily in inspection and testing. The total additional cost charged by CMT to the city was \$45,164.63 and the Liquidated damages in the amount of \$45,164.63 were assessed to the contractor as a result of exceeding the contract time. The liquidated damages were based on actual engineering fees resulting in zero cost to the city.

Bob Hartnett, Deputy Director of Public Works

Recommendation: Staff recommends approval of An Ordinance authorizing execution of modification No. 12, to the agreement with Crawford, Murphy and Tilly, Inc. for On-Call Engineering Services for the airport (RFQ No. 2015-300) in the amount of \$45,164.63 for Engineering, Inspection and Testing.