

## Legislation Details (With Text)

<b>File #:</b>	BILL NO. 19-176	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	7/16/2019	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	8/6/2019	<b>Final action:</b>	8/6/2019
<b>Title:</b>	An Ordinance approving Change Order #2 to the contract with Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, an increase of \$15,558.76 for a revised contract price of \$261,870.14. (PWC 7/30/19)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Woods Chapel Road CO 2		

Date	Ver.	Action By	Action	Result
8/6/2019	1	City Council - Regular Session	for second reading	Pass
8/6/2019	1	City Council - Regular Session	adopted and numbered	Pass
7/30/2019	1	Public Works Committee	recommended for approval	Pass

An Ordinance approving Change Order #2 to the contract with Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, an increase of \$15,558.76 for a revised contract price of \$261,870.14. (PWC 7/30/19)

### Issue/Request:

An Ordinance approving Change Order #2 to the contract with Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, an increase of \$15,558.76 for a revised contract price of \$261,870.14.

### Key Issues:

- Additional sod was required to restore the project to match the existing surroundings.
- Thermoplastic pavement markings needed to be added to this contract.
- Optional signal equipment was purchased with this contract.

### Proposed City Council Motion:

FIRST MOTION: I move to for a second reading of an Ordinance approving Change Order #2 to the contract with Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, an increase of \$15,558.76 for a revised contract price of \$261,870.14.

SECOND MOTION: I move to for adoption of an Ordinance approving Change Order #2 to the contract with Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, an increase of \$15,558.76 for a revised contract price of \$261,870.14.

### Background:

The thermoplastic pavement marking for this project was originally included with the overlay project, as that project

would immediately follow the completion of the signal project. As a result of the recent flooding in Nebraska, the delivery of the signal equipment was significantly delayed, leading to the delay in the completion of this project. As a result, the thermoplastic pavement markings were removed from the overlay project and put back into this project. Additionally, much more area was disturbed during construction of the ADA ramps in order to match existing grades and remain ADA compliant. As a result, additional sod was required to properly restore the ground. Finally, the Contractor received additional switches and modules from the signal supplier by mistake. In lieu of returning the additional equipment, the contractor offered to sell the equipment to the city at their cost. The traffic operations section decided to purchase this equipment to keep in their emergency supply.

Dena Mezger, Director of Public Works

Staff recommends approval of an Ordinance approving Change Order #2 to the contract with Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, an increase of \$15,558.76 for a revised contract price of \$261,870.14.

Committee Recommendation: The Public Works Committee voted unanimously 3-0 (Chairman Faith "Absent"), to recommend to City Council approval of an Ordinance approving Change Order #2 to the contract with Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, an increase of \$15,558.76 for a revised contract price of \$261,870.14.