

Legislation Details (With Text)

File #:	BILL NO. 19-279	Name:	
Type:	Ordinance	Status:	Passed
File created:	11/18/2019	In control:	City Council - Regular Session
On agenda:	12/10/2019	Final action:	12/17/2019
Title:	An Ordinance approving Change Order No. 2 to the contract with J&N Utilities, Inc. for the Harris Road watermain replacement project, an increase of \$20,336.80 for a revised contract price of \$425,545.60. (PWC 12/2/19)		
Sponsors:	Public Works Admin & Engineering, Water Utilities		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order		

Date	Ver.	Action By	Action	Result
12/17/2019	1	City Council - Regular Session	for second reading	Pass
12/17/2019	1	City Council - Regular Session	adopted and numbered	Pass
12/2/2019	1	Public Works Committee	recommended for approval	Pass

An Ordinance approving Change Order No. 2 to the contract with J&N Utilities, Inc. for the Harris Road watermain replacement project, an increase of \$20,336.80 for a revised contract price of \$425,545.60. (PWC 12/2/19)

Issue/Request:

An Ordinance approving Change Order No. 2 to the contract with J&N Utilities, Inc. for the Harris Road watermain replacement project, an increase of \$20,336.80 for a revised contract price of \$425,545.60.

Key Issues:

- ☐ 634 feet of existing fence was identified on the plans for removal and replacement; however, this quantity was not included in the bid items.
- ☐ 262 feet of 12" PVC watermain was identified as "lowering watermain", which should have been identified simply as "water line pipe - 12" PVC".
- ☐ Plan quantities of several items are being adjusted to match the final measured quantities

Proposed City Council Motion:

FIRST MOTION: I move for a second reading of an Ordinance approving Change Order No. 2 to the contract

with J&N Utilities, Inc. for the Harris Road watermain replacement project, an increase of \$20,336.80 for a revised contract price of \$425,545.60.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 2 to the contract with J&N Utilities, Inc. for the Harris Road watermain replacement project, an increase of \$20,336.80 for a revised contract price of \$425,545.60.

Background:

This project replaced approximately 4,100 feet of existing 3-inch lines with 12-inch lines. The primary purpose of the project was to strengthen the system. This project, along with the proposed Change Order amount of \$20,336.80 falls well below the project budget of \$504,000.00.

Impact/Analysis:

[Enter text here]

Timeline:

Start: ____

Finish: ____

Other Information/Unique Characteristics:

[Enter text here]

Dena Mezger, Director of Public Works

Recommendation: Staff recommends approval of an Ordinance approving Change Order No. 2 to the contract with J&N Utilities, Inc. for the Harris Road watermain replacement project, an increase of \$20,336.80 for a revised contract price of \$425,545.60.

Committee Recommendation: The Public Works Committee voted unanimously 4-0 to recommend to City Council approval of an Ordinance approving Change Order No. 2 to the contract with J&N Utilities, Inc. for the Harris Road watermain replacement project, an increase of \$20,336.80 for a revised contract price of \$425,545.60.