

## Legislation Details

<b>File #:</b>	BILL NO. 19-280	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	11/18/2019	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	12/10/2019	<b>Final action:</b>	12/17/2019
<b>Title:</b>	An ordinance approving Change Order No. 2 to the contract with B. Dean Construction, LLC, for the Fire Station Number 3 project, a decrease of \$9,288.42 for a revised contract price of \$5,508,324.07 and an increase of 57 calendar days to reach substantial and final completion. (PWC 12/2/19)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Change Order		

Date	Ver.	Action By	Action	Result
12/17/2019	1	City Council - Regular Session	for second reading	Pass
12/17/2019	1	City Council - Regular Session	adopted and numbered	Pass
12/2/2019	1	Public Works Committee	recommended for approval	Pass