

## Legislation Details (With Text)

<b>File #:</b>	BILL NO. 19-282	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	11/19/2019	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	12/10/2019	<b>Final action:</b>	12/17/2019
<b>Title:</b>	An Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50. (PWC 12/2/19)		
<b>Sponsors:</b>	Public Works Admin & Engineering, Water Utilities		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Change Order		

Date	Ver.	Action By	Action	Result
12/17/2019	1	City Council - Regular Session	for second reading	Pass
12/17/2019	1	City Council - Regular Session	adopted and numbered	Pass
12/2/2019	1	Public Works Committee	recommended for approval	Pass

An Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50. (PWC 12/2/19)

### Issue/Request:

An Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.

### Key Issues:

- ☐ An abandoned concrete box culvert was discovered under Woods Chapel Road during the installation of a watermain. For safety, this box was filled with flow fill.
- ☐ A watermain scheduled for pipe bursting had to be abandoned and a new watermain installed in an offset location, causing unanticipated rock excavation and pipe bedding.

### Proposed City Council Motion:

FIRST MOTION: I move for a second reading of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a

revised contract price of \$1,303,042.50.

Background:

This project, along with the proposed Change Order amount of \$24,173.35 falls well below the project budget of \$2,500,000 funded from the Water Construction Fund.

Impact/Analysis:

[Enter text here]

Timeline:

Start: \_\_\_\_

Finish: \_\_\_\_

Other Information/Unique Characteristics:

[Enter text here]

Dena Mezger, Director of Public Works

Recommendation: Staff recommends approval of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.

Committee Recommendation: The Public Works Committee voted unanimously 4-0 to recommend for approval of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.