

Legislation Details (With Text)

File #:	BILL NO. 19-282	Name:	
Type:	Ordinance	Status:	Passed
File created:	11/19/2019	In control:	City Council - Regular Session
On agenda:	12/10/2019	Final action:	12/17/2019
Title:	An Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50. (PWC 12/2/19)		
Sponsors:	Public Works Admin & Engineering, Water Utilities		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order		

Date	Ver.	Action By	Action	Result
12/17/2019	1	City Council - Regular Session	for second reading	Pass
12/17/2019	1	City Council - Regular Session	adopted and numbered	Pass
12/2/2019	1	Public Works Committee	recommended for approval	Pass

An Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50. (PWC 12/2/19)

Issue/Request:

An Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.

Key Issues:

- ☐ An abandoned concrete box culvert was discovered under Woods Chapel Road during the installation of a watermain. For safety, this box was filled with flow fill.
- ☐ A watermain scheduled for pipe bursting had to be abandoned and a new watermain installed in an offset location, causing unanticipated rock excavation and pipe bedding.

Proposed City Council Motion:

FIRST MOTION: I move for a second reading of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a

revised contract price of \$1,303,042.50.

Background:

This project, along with the proposed Change Order amount of \$24,173.35 falls well below the project budget of \$2,500,000 funded from the Water Construction Fund.

Impact/Analysis:

[Enter text here]

Timeline:

Start: ____

Finish: ____

Other Information/Unique Characteristics:

[Enter text here]

Dena Mezger, Director of Public Works

Recommendation: Staff recommends approval of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.

Committee Recommendation: The Public Works Committee voted unanimously 4-0 to recommend for approval of an Ordinance approving Change Order No. 2 to the contract with Westland Construction, Inc. for the FY19 Watermain Replacement project, an increase of \$24,173.35 for a revised contract price of \$1,303,042.50.