

## Legislation Details (With Text)

<b>File #:</b>	BILL NO. 21-78	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	3/23/2021	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	4/20/2021	<b>Final action:</b>	4/20/2021
<b>Title:</b>	An Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27. (PWC 4/12/21)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. FY 20 Watermain CO 3		

Date	Ver.	Action By	Action	Result
4/20/2021	1	City Council - Regular Session	for second reading	Pass
4/20/2021	1	City Council - Regular Session	adopted and numbered	Pass
4/12/2021	1	Public Works Committee	recommended for approval	Pass

An Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27. (PWC 4/12/21)

### Issue/Request:

An Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.

### Key Issues:

- ☐ Contract quantities are being adjusted to match the actual quantities installed.
- ☐ In some locations, watermain identified to be replaced by pipe bursting methods were required to be trench in due to the proximity of other utilities.

### Proposed City Council Motion:

FIRST MOTION: I move for a second reading of an Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.

### Background:

This water main replacement entails performing work in the following areas: Summit Point Condos on NE Chipman Road, NE Westwind Lane, SW Blue Parkway, SE Melody Lane, SE 5<sup>th</sup> Terrace, SE Bayberry Lane, SE Hampton Street, SE Westwind Drive, SE 7<sup>th</sup> Terrace, SE 7<sup>th</sup> Place, SE Brentwood Drive, SE 3<sup>rd</sup> Terrace, SE Circleview Drive, SE Colony Drive, SE Wingate Street, SE 4<sup>th</sup> Street, SE 4<sup>th</sup> Terrace, SE 5<sup>th</sup> Street, and SE Claremont Street.

The total project budget is \$3,386,000 funded from the Water Construction Fund. The revised contract amount, including this Change Order, falls well below the project budget.

Impact/Analysis:

[Enter text here]

Timeline:

Start: \_\_\_\_

Finish: \_\_\_\_

Other Information/Unique Characteristics:

[Enter text here]

Michael Anderson, Interim Director of Public Works/Construction Manager

Recommendation: Staff recommends approval of an Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.

Committee Recommendation: The Public Works Committee voted unanimously 3-0 (Councilmember Shields "Absent"), to recommend to City Council approval of an Ordinance approving Change Order No. 3 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$83,669.03 for a revised contract price of \$2,611,662.27.