Legislation Details

File #:	BILL NO. 19-280	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	11/18/2019	**In control:**	City Council - Regular Session
On agenda:	12/10/2019	**Final action:**	12/17/2019
Title:	An ordinance approving Change Order No. 2 to the contract with B. Dean Construction, LLC, for the Fire Station Number 3 project, a decrease of $9,288.42 for a revised contract price of $5,508,324.07 and an increase of 57 calendar days to reach substantial and final completion. (PWC 12/2/19)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order		

Date	Ver.	Action By	Action	Result
12/17/2019	1	City Council - Regular Session	for second reading	Pass
12/17/2019	1	City Council - Regular Session	adopted and numbered	Pass
12/2/2019	1	Public Works Committee	recommended for approval	Pass