Legislation Details

File #:	BILL NO. 23-225	**Name:**	
Type:	Ordinance - Committee	**Status:**	Passed
File created:	9/27/2023	**In control:**	City Council - Regular Session
On agenda:	11/13/2023	**Final action:**	11/21/2023
Title:	An Ordinance approving Change Order No. 2 to the agreement with Sands Construction, LLC for the Sidewalk Gap Program FY23 Project, Project No. 718, for an increase of $219,880.73 for a revised agreement amount of $2,049,991.23 and to increase the project timeline by 113 days, and authorizing the City Manager to execute an agreement for the same. (PWC 11/13/23)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Attachment: Change Order No. 2		

Date	Ver.	Action By	Action	Result
11/21/2023	1	City Council - Regular Session	for second reading	Pass
11/21/2023	1	City Council - Regular Session	adopted and numbered	Pass
11/13/2023	1	Public Works Committee	recommended for approval	Pass