Legislation Details

File #:	BILL NO. 20-53	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	2/21/2020	**In control:**	City Council - Regular Session
On agenda:	3/17/2020	**Final action:**	3/17/2020
Title:	An Ordinance approving Change Order No. 5 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of $143,000.00 and 31 calendar days to reach substantial completion for a revised contract price of $3,882,235.33. (PWC 3/2/20)		
Sponsors:	Public Works		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Landfill CO 5		

Date	Ver.	Action By	Action	Result
3/17/2020	1	City Council - Regular Session	for second reading	Pass
3/17/2020	1	City Council - Regular Session	adopted and numbered	Pass
3/2/2020	1	Public Works Committee	approved	Pass

powered by Legistar™