Legislation Details

File #:	BILL NO. 24-032	**Name:**	
Type:	Ordinance - Committee	**Status:**	Passed
File created:	1/17/2024	**In control:**	City Council - Regular Session
On agenda:	2/12/2024	**Final action:**	2/27/2024
Title:	An Ordinance approving Change Order No. 1 to the agreement with Pavement Management, LLC for the Crack Seal FY24 Program, Project No. 815 to increase the project timeline by 18 days, and authorizing the City Manager to execute an agreement for the same. (PWC 2/12/24)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Attachment: Change Order No. 1		

Date	Ver.	Action By	Action	Result
2/27/2024	1	City Council - Regular Session	for second reading	Pass
2/27/2024	1	City Council - Regular Session	adopted and numbered	Pass
2/12/2024	1	Public Works Committee	recommended for approval	Pass