Legislation Details

File #:	BILL NO. 19-202	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	8/15/2019	**In control:**	City Council - Regular Session
On agenda:	9/3/2019	**Final action:**	9/3/2019
Title:	An Ordinance approving Change Order No. 1 to the contract with J.M. Fahey Construction Company for the Hook Road Shoulder project, an increase of $300,495.00 for a revised contract price of $1,699,729.50. (PWC 8/27/19)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order		

Date	Ver.	Action By	Action	Result
9/3/2019	1	City Council - Regular Session	for second reading	Pass
9/3/2019	1	City Council - Regular Session	adopted and numbered	Pass
8/27/2019	1	Public Works Committee	recommended for approval	Pass