# Legislation Details

| | | | |
|---|---|---|---|
| **File #:** | BILL NO. 21-64 | **Name:** | |
| **Type:** | Ordinance | **Status:** | Passed |
| **File created:** | 3/19/2021 | **In control:** | City Council - Regular Session |
| **On agenda:** | 4/13/2021 | **Final action:** | 4/13/2021 |
| **Title:** | An Ordinance approving Change Order No. 3 to the contract with Radmacher Brothers Excavating Company, Inc. For the 3rd Street Improvements project, an increase of $678,479.90 for a revised contract price of $5,487,094.90 and the addition of 60 calendar days to complete this work. (PWC 4/12/21) | | |
| **Sponsors:** | Public Works Admin & Engineering | | |
| **Indexes:** | | | |
| **Code sections:** | | | |
| **Attachments:** | 1. Ordinance, 2. 3rd St Change Order 3 | | |

| Date | Ver. | Action By | Action | Result |
|---|---|---|---|---|
| 4/13/2021 | 1 | City Council - Regular Session | for second reading | Pass |
| 4/13/2021 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 4/12/2021 | 1 | Public Works Committee | recommended for approval | Pass |