Legislation Details

File #:	BILL NO. 18-98	**Name:**	
Type:	Ordinance	**Status:**	Agenda Ready
File created:	6/1/2018	**In control:**	City Council - Regular Session
On agenda:	6/28/2018	**Final action:**	6/19/2018
Title:	An ordinance approving change order #3 to the contract with Miles Excavation, Inc. for the Highway 50 Watermain, Blackwell to Harris project, an increase of $39,549.93 for a revised contract price of $687,556.17. (PWC 6-19-18)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order 3-Anderson		

Date	Ver.	Action By	Action	Result
6/28/2018	1	City Council - Regular Session	for second reading	Pass
6/28/2018	1	City Council - Regular Session	adopted and numbered	Pass
6/19/2018	1	Public Works Committee	approved	Pass