Legislation Details

File #:	BILL NO. 21-263	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	12/2/2021	**In control:**	City Council - Regular Session
On agenda:	12/21/2021	**Final action:**	12/21/2021
Title:	An Ordinance approving Change Order No. 3 to the agreement with Linaweaver Construction, Inc. for the Lea Drive Stormwater project, an increase of $14,943.25 for a revised contract amount of $2,085,800.55 and an increase of 35 calendar days to the overall project completion date and authorizing the execution of the same. (PWC 12/13/21)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Lea Drive Change Order 3, 3. Seasonal Impact Analysis		

Date	Ver.	Action By	Action	Result
12/21/2021	1	City Council - Regular Session	for second reading	Pass
12/21/2021	1	City Council - Regular Session	adopted and numbered	Pass
12/13/2021	1	Public Works Committee	recommended for approval	Pass