Legislation Details

File #:	BILL NO. 20-245	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	11/27/2020	**In control:**	City Council - Regular Session
On agenda:	12/15/2020	**Final action:**	12/15/2020
Title:	An Ordinance approving Change Order No. 2 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of $131,662.24 and 28 calendar days to reach substantial completion for a revised contract price of $2,527,993.24. (PWC 12-11-20)		
Sponsors:	Public Works Admin & Engineering, Water Utilities		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order 2		

Date	Ver.	Action By	Action	Result
12/15/2020	1	City Council - Regular Session	for second reading	Pass
12/15/2020	1	City Council - Regular Session	adopted and numbered	Pass
12/11/2020	1	Public Works Committee	recommended for approval	Pass