Legislation Details

File #:	BILL NO. 20-141	**Name:**	
Type:	Ordinance - Committee	**Status:**	Passed
File created:	7/21/2020	**In control:**	City Council - Regular Session
On agenda:	8/4/2020	**Final action:**	8/11/2020
Title:	An Ordinance approving Change Order No. 4 to the contract with B. Dean Construction, LLC, for the Fire Station Number 3 project, an increase of $3,933.24 for a revised contract price of $5,542,241.43 and an increase of 37 calendar days to reach substantial and final completion. (PWC 8/3/20)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order 4		

Date	Ver.	Action By	Action	Result
8/11/2020	1	City Council - Regular Session	for second reading	Pass
8/11/2020	1	City Council - Regular Session	adopted and numbered	Pass
8/3/2020	1	Public Works Committee	recommended for approval	Pass