Legislation Details

File #:	BILL NO. 16-201	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	8/29/2016	**In control:**	City Council - Regular Session
On agenda:	10/6/2016	**Final action:**	10/6/2016
Title:	AN ORDINANCE APPROVING CHANGE ORDER #5 TO THE CONTRACT WITH MIDWEST HEAVY CONSTRUCTION FOR THE JEFFERSON STREET IMPROVEMENTS PROJECT, AN INCREASE OF 208 CALENDAR DAYS FOR A TOTAL OF 708 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION AND 738 CALENDAR DAYS TO REACH FINAL COMPLETION. (PWC 9/19/16)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order #5, 3. Change Order #5 Reasons		

Date	Ver.	Action By	Action	Result
10/6/2016	2	City Council - Regular Session	adopted and numbered	Pass
9/19/2016	2	Public Works Committee	recommended for approval	Pass