Legislation Details

File #:	BILL NO. 19-224	**Name:**	
Type:	Ordinance	**Status:**	Agenda Ready
File created:	9/24/2019	**In control:**	City Council - Regular Session
On agenda:	10/15/2019	**Final action:**	
Title:	An Ordinance approving Change Order #2 to the contract with Leavenworth Excavating and Equipment Company, Inc. for the Langsford Rd culvert repair project, for an increase of $20,000.00 for a revised contract price of $683,017.05 and an increase of 5 calendar days to reach substantial and final completion. (PWC 10/07/19)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order #2		

Date	Ver.	Action By	Action	Result
10/15/2019	1	City Council - Regular Session	for second reading	Pass
10/15/2019	1	City Council - Regular Session	adopted and numbered	Pass
10/7/2019	1	Public Works Committee	recommended for approval	Pass