Legislation Details

File #:	BILL NO. 19-176	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	7/16/2019	**In control:**	City Council - Regular Session
On agenda:	8/6/2019	**Final action:**	8/6/2019
Title:	An Ordinance approving Change Order #2 to the contract with Capital Electric Line Builders for the Woods Chapel Road & Channel Drive Signal project, an increase of $15,558.76 for a revised contract price of $261,870.14. (PWC 7/30/19)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Woods Chapel Road CO 2		

Date	Ver.	Action By	Action	Result
8/6/2019	1	City Council - Regular Session	for second reading	Pass
8/6/2019	1	City Council - Regular Session	adopted and numbered	Pass
7/30/2019	1	Public Works Committee	recommended for approval	Pass