Legislation Details

File #:	BILL NO. 19-201	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	8/13/2019	**In control:**	City Council - Regular Session
On agenda:	9/3/2019	**Final action:**	9/3/2019
Title:	An Ordinance approving Change Order No. 1 to the contract with Beemer Construction Company, Inc. for the Winterset Woods & Sterling Hills Trunk Sewer Main project, an increase of 81 calendar days to reach Substantial and Final Completion for a revised Substantial Completion Date of September 28, 2019, and authorizing the City Manager to execute the same by and on behalf of the City. (PWC 8/27/19)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order		

Date	Ver.	Action By	Action	Result
9/3/2019	1	City Council - Regular Session	for second reading	Pass
9/3/2019	1	City Council - Regular Session	adopted and numbered	Pass
8/27/2019	1	Public Works Committee	recommended for approval	Pass