Legislation Details

File #:	BILL NO. 21-64	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	3/19/2021	**In control:**	City Council - Regular Session
On agenda:	4/13/2021	**Final action:**	4/13/2021
Title:	An Ordinance approving Change Order No. 3 to the contract with Radmacher Brothers Excavating Company, Inc. For the 3rd Street Improvements project, an increase of $678,479.90 for a revised contract price of $5,487,094.90 and the addition of 60 calendar days to complete this work. (PWC 4/12/21)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. 3rd St Change Order 3		

Date	Ver.	Action By	Action	Result
4/13/2021	1	City Council - Regular Session	for second reading	Pass
4/13/2021	1	City Council - Regular Session	adopted and numbered	Pass
4/12/2021	1	Public Works Committee	recommended for approval	Pass

powered by Legistar™