Legislation Details

File #:	BILL NO. 16-206	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	9/7/2016	**In control:**	City Council - Regular Session
On agenda:	10/6/2016	**Final action:**	10/6/2016
Title:	AN ORDINANCE APPROVING CHANGE ORDER #1 TO THE CONTRACT WITH PHOENIX CONCRETE AND UNDERGROUND, L.L.C. FOR THE FY2017 CURB REPAIR PROJECT BID NUMBER 40432472, AN INCREASE OF $90,871.47 FOR A REVISED CONTRACT PRICE OF $1,171,836.02 AND AN INCREASE OF 14 CALENDAR DAYS FOR A TOTAL OF 104 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION. (PWC 9/19/16)		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. Proposed Ordinance, 2. Change Order No. 1, 3. Curb Repair Est. Quantities, 4. Pryor Meadows Map, 5. Pryor Meadows 1, 6. Pryor Meadows 2, 7. Pryor Meadows 3, 8. Pryor Meadows 4, 9. Pryor Meadows 5, 10. Pryor Meadows 6		

Date	Ver.	Action By	Action	Result
10/6/2016	1	City Council - Regular Session	adopted and numbered	Pass
9/19/2016	1	Public Works Committee	recommended for approval	Pass