Legislation Details

File #:	BILL NO. 21-44	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	2/21/2021	**In control:**	City Council - Regular Session
On agenda:	3/9/2021	**Final action:**	3/9/2021
Title:	An Ordinance approving Change Order No. 1 to the contract with MegaKC Corporation for the Jefferson Street Improvements project, an increase of 128 calendar days to reach substantial completion for a revised substantial completion date of May 25, 2021. (PWC 3/1/21)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order 1, 3. Weighted Time Table - No Winter Shutdown		

Date	Ver.	Action By	Action	Result
3/9/2021	1	City Council - Regular Session	for second reading	Pass
3/9/2021	1	City Council - Regular Session	adopted and numbered	Pass
3/1/2021	1	Public Works Committee	approved	Pass