Legislation Details

File #:	BILL NO. 23-098	**Name:**	
Type:	Ordinance - Committee	**Status:**	Passed
File created:	4/11/2023	**In control:**	City Council - Regular Session
On agenda:	5/16/2023	**Final action:**	5/16/2023
Title:	An Ordinance approving Change Order No. 5 to the Agreement for the construction of the Water Main Replacement FY22 - First Phase Project, Project No. 496-1, between the City of Lee's Summit, Missouri, and Wiedenmann, Inc., for an increase of $61,305.99 for a revised agreement amount of $4,191,289.56 and to increase the project timeline by 18 days and authorizing the City Manager to execute the same. (PWC 5/8/23)		
Sponsors:	Public Works Admin & Engineering, Water Utilities		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Exhibit A: Change Order No. 5		

Date	Ver.	Action By	Action	Result
5/16/2023	1	City Council - Regular Session	for second reading	Pass
5/16/2023	1	City Council - Regular Session	adopted and numbered	Pass
5/8/2023	1	Public Works Committee	recommended for approval	Pass