Legislation Details

File #:	BILL NO. 20-208	**Name:**	
Type:	Ordinance - Committee	**Status:**	Passed
File created:	10/14/2020	**In control:**	City Council - Regular Session
On agenda:	11/10/2020	**Final action:**	11/17/2020
Title:	An Ordinance approving Change Order #2 to the contract with VF Anderson Builders, LLC for the Cedar Creek Interceptor, Phase 3 project, an increase of 55 calendar days to reach Substantial and Final Completion for a revised Substantial Completion Date of November 17, 2020. (PWC 11/02/20)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order 2		

Date	Ver.	Action By	Action	Result
11/17/2020	1	City Council - Regular Session	for second reading	Pass
11/17/2020	1	City Council - Regular Session	adopted and numbered	Pass
11/2/2020	1	Public Works Committee	recommended for approval	Pass