
1445 Broadway, Lee's Summit, MO
MAR Building Solutions 
Chad Anderson Project Start:
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Construction Phase

Mass Grading 0% 8/13/18 9/14/18

Foundations 0% 9/7/18 9/14/18

Underground Utilities 0% 9/14/18 9/21/18

Slab On Grade 0% 9/21/18 9/28/18

Building Erection 0% 9/28/18 12/7/18

Interior Finishes 0% 11/23/18 1/4/19

Finish Grading 0% 10/19/18 10/26/18

Site Concrete 0% 10/26/18 11/9/18

Pavement 0% 11/9/18 11/16/18

Landscaping 0% 11/16/18 11/23/18

Punch List 0% 1/4/19 1/31/19

Insert new rows ABOVE this one

Sep 10, 2018 Sep 17, 2018 Sep 24, 2018 Oct 1, 2018

Mon, 8/13/2018

Aug 13, 2018 Aug 20, 2018 Aug 27, 2018 Sep 3, 2018 Oct 8, 2018 Oct 15, 2018 Oct 22, 2018 Oct 29, 2018 Nov 5, 2018 Nov 12, 2018 Nov 19, 2018 Nov 26, 2018 Dec 3, 2018 Dec 10, 2018 Jan 21, 2019 Jan 28, 2019Dec 17, 2018 Dec 24, 2018 Dec 31, 2018 Jan 7, 2019 Jan 14, 2019


