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MODIFICATION NO. 2 TO AGREEMENT  

DATED 08/23/2018 (RFQ NO. 2018-064)  

FOR PROFESSIONAL ENGINEERING SERVICES 

FOR Sanitary Sewer Modeling, Hydraulic Capacity and Design Services 
 

THIS MODIFICATION NUMBER 2 TO AGREEMENT (“Modification”) made and entered 
into this ____ day of ___________________, 2022, by and between the City of Lee's Summit, 
Missouri (hereinafter “City”), and HDR, Inc. (hereinafter “Engineer”).  

 
WITNESSETH: 

WHEREAS, City and Engineer entered into an Agreement dated 08/23/2018 (RFQ No. 
2018-064) for professional engineering services for Sanitary Sewer Modeling, Hydraulic 
Capacity and Design Services (hereinafter “Base Agreement”); and 

WHEREAS, City and Engineer entered into Modification No. 1 to the Agreement on 
December 30, 2019; and 

 WHEREAS, City and Engineer desire to further amend the provisions of the Base 
Agreement as provided herein; and 

 
 WHEREAS, Engineer has submitted a proposal for the amended engineering services 
and an estimate of engineering costs to perform said services; and 
 
 WHEREAS, the City Manager is authorized and empowered by City to execute 
agreements providing for professional engineering services.  
 
 NOW THEREFORE, in consideration of the mutual covenants and considerations herein 
contained, IT IS HEREBY AGREED by the parties hereto to further amend the following Articles 
contained in the Base Agreement as follows: 

 

ARTICLE I 

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER 
 
Article I of the Base Agreement, as amended, is hereby further amended to add additional tasks 
to the scope as set out on Exhibit A to the original Agreement as listed on Exhibit A-2M to this 
Modification, entitled “Additional Services – McClendon Drive Water Main Replacement”, 
attached hereto and incorporated herein by reference.   
 

ARTICLE III 

PAYMENTS TO THE ENGINEER 
 
Article III of the Base Agreement, as amended, is hereby amended to provide additional 
compensation to Engineer as follows: 
 
A. The cost of all Basic Services covered under Article I of this Modification shall be billed 

hourly at the rates set forth in the Scope of Services in Exhibit A-2M. Expenses incurred to 
provide the Basic Services shall be billed as set forth in Exhibit A-2M. The additional 
compensation to be paid to Engineer for the additional Basic Services described in Article I, 
of this Modification, above shall not exceed the total sum of Fifteen-thousand and Three-
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hundred and Thirty Dollars ($15,330.00).  The total fees (hourly fees and expenses) for the 
Basic Services is hereby amended and shall not exceed the total sum of Five Hundred and 
Seven Thousand and Five-hundred and Thirty-five Dollars ($507,535.00). 

B. The amended total not to exceed amount for both the Basic Services and Optional Services
is Five Hundred and Seven Thousand and Five-hundred and Thirty-five Dollars
($507,535.00).

ARTICLE VII 

ALL OTHER TERMS REMAIN IN EFFECT 

All other terms of the Original Agreement and any modifications not amended by this 
Modification shall remain in full force and effect.  

This Modification to Agreement shall be binding on the parties thereto only after it has been duly 
executed and approved by City and Engineer. 

IN WITNESS WHEREOF, the parties have caused this Modification to Agreement to be 
executed on the          day of                        , 20___. 

CITY OF LEE'S SUMMIT 

Stephen A. Arbo, City Manager 
ATTEST: 

_____ 
City Clerk, Trisha Fowler Arcuri 

APPROVED AS TO FORM: 

Scott Ison,  
Chief Counsel of Infrastructure and Recreation 

ENGINEER: HDR Engineering, Inc. 

_____________________________

BY: 

TITLE  

ATTEST: 
Sr. Vice President

Sr. Vice President

Joseph. E. Drimmel

Joseph Drimmel (Feb 22, 2022 11:22 CST)

Patrick Young (Feb 22, 2022 12:08 CST)
Patrick Young

https://na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAJ5E7UaHSxuKjZM86eEXnzXnt1CInaGeN
https://secure.na1.adobesign.com/verifier?tx=CBJCHBCAABAAJ5E7UaHSxuKjZM86eEXnzXnt1CInaGeN


City of Lee’s Summit 
Additional Services - McClendon Drive Water Main Replacement 

RFQ No. 2018-064 
McClendon Ditch Sanitary Sewer Project 

 
Project Overview 
Final design and construction documents have been completed for the McClendon Ditch 
Sanitary Sewer project. The existing 6-inch water main on McClendon Drive within the sanitary 
sewer project vicinity is scheduled to be replaced in the next several years.  The City has 
requested the existing water main within the project limits be replaced with a new 8-inch water 
main.  It is anticipated the new water main will connect to the existing water main on Peggy 
Circle on the south and extend northward to north side of the existing double reinforced box 
culvert (RCB). The RCB will be crossed by jack and bore of a steel casing beneath it. All work 
will be performed within the public right-of-way. No additional easements are anticipated. 

Task 10 – Water Main Design 
10.1 Project Management/Administrative Duties:  including contract execution and set-up, 

monthly budget tracking, invoicing, coordination of staff and coordination of quality 
control activities, and project close-out activities. 

10.2 Topographic Survey & Utility Coordination: Utility locates will be called in for the project 
area. Existing topographic survey will be refreshed based on the new locates.  
Additional survey will be obtained near the intersection of McClendon Drive and Peggy 
Circle as well as 200 feet north of the RCB. 

10.3 A plan and profile of the new water main will be prepared including fitting layouts at the 
connections to the existing water mains. Valves and fittings will be coordinated with the 
City to allow for extension of the new water main in the future as part of a separate 
project. 60% progress drawings will be provided to the City of review and comment. 
Final drawings will be incorporated into the overall McClendon Ditch Sanitary Sewer 
Project. 

10.4 Water main details will be added to the plan set utilizing City of Lee’s Summit standard 
details. Special details are not anticipated. 

10.5 The Project Manual will be revised to include the City’s standard specifications for 
water mains, LS Section 3900 – Water Mains. Other sections will be revised as 
necessary including the Agreement, Measurement for Payment, and Project Special 
Provisions. 

10.6 Updated bid item quantities will be derived and used to prepare an updated Opinion of 
Probable Construction Costs 

 
 

Schedule 
HDR will begin our services upon receipt of written notice to proceed (NTP). HDR 
anticipates the Work can be completed within 4 weeks from NTP. 

 Estimated Fee 
The estimate of staff labor and fee is attached and summarized as follows:  

Task 10:  $15,330.00 

Exhibit A-2M



Staff Name Bresette Sievert Allen Yakle Survey Crew Shields Berne Mynatt Fuller

Rate Schedule Code
Senior Project 

Manager
Senior Technical 

Specialist
Senior Project 

Engineer Survey Manager
2 Man Survey 

Crew
Field Technician 

II
Administration 

Personnel
Senior Support 

Staff
Senior Support 

Staff

Project Role
Senior Project 

Manager QA/QC
Sr. Project 
Designer Survey Manager

2 Man Survey 
Crew Survey Tech Admin/Specs

Senior Support 
Staff Accountant

Billing Rate $230.00 $280.00 $172.00 $164.00 $199.00 $82.00 $87.00 $95.00 $113.00

TASKS
A. Task 1 ‐ McClendon 

1 Project Management 2 1 2 2 $1,156
2 Topographic Survey/Utility Coordination 4 10 4 $60 $3,034
3 Water Line Plan & Profile 4 32 $6,424
4 Detail Sheet 8 $1,376
5 Update Specifications 8 8 $2,536
6 Cost Estimate 2 2 $804
Subtotal Hours 16 1 42 4 10 4 8 2 2
Subtotal Dollars $3,680 $280 $7,224 $656 $1,990 $328 $696 $190 $226 $60 $0 $15,330
Total Task 1 $15,330

Total Hours 16 1 42 4 10 4 8 2 2 89
Total Billing Amount $3,680 $280 $7,224 $656 $1,990 $328 $696 $190 $226 $60 $0 $15,330

Estimated Project Fee $15,330

City of Lee's Summit - McClendon Ditch Sanitary Sewer Project

Scope and Fee

HDR Expenses Subconsultants Total

Additional Services - McClendon Drive Water Main Replacement

Prepared: 01/31/2021
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