
1450 SE Broadway, Lee's Summit, MO
Kevin Higdon Construction 
Kevin Higdon Construction Project Start:
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Project Schedule 
LCRA and Permit Approval 7/1/18 8/15/18

Site Grading 0% 8/13/18 9/14/18
Foundation / Footing work 0% 9/7/18 9/14/18
Underground Utilities 0% 9/14/18 9/21/18
Slab On Grade 0% 9/21/18 9/28/18
Building Erection 0% 9/28/18 12/7/18
Interior Build out 0% 11/23/18 1/4/19
Finish Grading 0% 10/19/18 10/26/18
Exterior concrete 0% 10/26/18 11/9/18
Pavement 0% 11/9/18 11/16/18
Landscaping 0% 11/16/18 11/23/18
Final Punch 0% 1/4/19 1/31/19
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