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Mr. John D. Boenker 

Deputy Chief - Police 

City of Lee’s Summit, Missouri  

10 NE Tudor 

Lee’s Summit, MO 64086  

 

John: 
 

Congratulations to the City of Lee’s Summit, MO on the upcoming ground breaking for the Police & Courts Remodel.  We 

are excited to be part of the team that will help remodel this existing space for the police officers, courts staff and people of 

Lee’s Summit. 

 

Attached is our Guaranteed Maximum Price (GMP) Submittal for the construction remodel at the Police & Courts facility. 

 

Creating the GMP took months of planning and preparation through meetings, project document reviews, multiple 

estimates and special studies reviewed by the team including: City of Lee’s Summit, Hoefer Wysocki Architects, design 

consultants and Turner Construction.  We believe the GMP value is a true and accurate representation of the project price. 

       

We look forward to sitting down and reviewing the document with you and the team.  As always, if you have any questions 

do not hesitate to ask.  

  

Thank you for the opportunity to be a part of this great project! 

 

 
Cole Mayer – Preconstruction Manager 

Turner Construction Company 
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

BID PACKAGE NAME Gross SF = 55,000           

Cost Cost / SF

01.01 General requirements $103,865 $1.89

02.01 Selective Demolition $316,011 $5.75

02.01 Structural Demolition $29,866 $0.54

03.01 Building & structural concrete $100,732 $1.83

04.01 Masonry $108,162 $1.97

05.01 Structural steel & miscellaneous metal $86,839 $1.58

06.01 General trades $250,426 $4.55

06.02 Architectural woodwork (furnish) $101,450 $1.84

07.04 Metal panels $10,607 $0.19

08.01 Doors / frames / hardware (furnish) $47,468 $0.86

08.02 Glass / glazing $227,129 $4.13

09.01 Metal framing / drywall / ceilings $359,700 $6.54

09.03 Carpet / resilient flooring / resilient base $184,907 $3.36

09.04 Tile $55,437 $1.01

09.05 Painting / wallcovering $83,654 $1.52

09.06 Resinous flooring $75,494 $1.37

09.10 Athletic surfaces - See Add Alternates $0 $0.00

10.01 Specialties $15,005 $0.27

10.02 Signage $19,001 $0.35

10.04 Lockers (furnish only) $238,505 $4.34

11.04 Turnstiles $33,509 $0.61

21.01 Fire suppression $63,389 $1.15

22.01 Plumbing $52,039 $0.95

23.01 HVAC $193,838 $3.52

26.01 Electrical $489,578 $8.90

Allow Contract Allowances (See Exhibit E) $324,196 $5.89

Permits Permits $14,150 $0.26

SUBTOTAL $3,584,958 $65.18

INSURANCE AND BONDING $209,060 $3.80
SUBCONTRACT DEFAULT INSURANCE 1.35% $48,397 $0.88
CCIP (GENERAL LIABILITY & WORKMAN'S COMP INSURANCE) 2.40% $104,214 $1.89
BUILDER'S RISK INSURANCE 0.35% $15,198 $0.28
PAYMENT AND PERFORMANCE BOND 0.95% $41,251 $0.75

ESCALATION AND CONTINGENCY $151,761 $2.76
CONSTRUCTION CONTINGENCY 4.00% $151,761 $2.76

SUBTOTAL - DIRECT COSTS $3,945,779 $71.74

CM SERVICES $396,473 $7.21
PRECONSTRUCTION $10,000 $0.18
CONSTRUCTION STAFF & REIMBURSABLES $260,000 $4.73
CM FEE 3.00% $126,473 $2.30

PROJECT CONSTRUCTION ESTIMATE SUBTOTAL $4,342,252 $78.95
OWNER CONTINGENCY $132,657 $2.41

CONSTRUCTION GMP TOTAL WITH OWNER CONTINGENCY $4,474,909 $81.36

December 2, 2020

EXHIBIT A - COST SUMMARY
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

EXCLUDED

SCOPE DESCRIPTION F
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NOTES

GENERAL

Legal Expenses X Related to project approval, design, and construction.

Permits & Tap Fees - - - - -

Building Permit Fees X

Plan Review Fees X

Insurance, Bonds, and Taxes - - - - -

Contractor's General Liability (CCIP) X

Workers Compensation (CCIP) X

Builder’s Risk X

Professional Liability X X

TCCo limited to delegated design as indicated in project 

specifications

P&P Bonds X

Subcontractor Default Insurance (Subguard) X

Insurance for Owner Direct Contracts X

Taxes (State, Local, and Use Tax) X Assuming project is tax exempt.

Contingencies - - - - -

Estimating Contingency X

Design Contingency X

Construction Contingency X

Project Contingency X Carried within GMP.

Inflation/Escalation Costs X

General Requirements and General Conditions - - - - -

Construction Cleaning X

Final Cleaning X

Protection and Safety X Excludes owner direct contracts

Temporary Toilets X

Temporary Signage for Construction X

Temporary Project Identification Signage X

Construction Surveying X

Community Public Relations X

Travel Required for Project X N/A

Construction Personnel Relocation X N/A

Site Security Guard X N/A

Security Badges X N/A

Security Screening and Drug Testing X

Construction Mobilization X

Contractor's Site Office / Trailer X Trailer may not be needed.

Owner’s Site Office / Trailer X

A/E's Site Office / Trailer X

Operations and Maintenance Training X

Utility Service Charges/Consumption During Construction X

Utility Service Charges/Consumption After Substantial Completion X

Document Printing & Mail (Electronic) X

Prevailing Wage Rates X

M/W/DBE Utilization Requirements X

Operating Supplies & Equipment X

Move-In / Startup Costs / Pre-Opening Operation Costs X

SITE INVESTIGATION

Soils Borings X

Exploratory Investigation X

Environmental Audit X

Hazardous Contamination Reports X

Hazardous Material Abatement X N/A

Regulatory Fees X N/A

Environmental Cleanup X N/A

Property Survey X N/A

Soil RHO Value testing X N/A

PROFESSIONAL FEES

A/E Fees and Reimbursable Expenses

Architectural X

Structural X

MEP Consultants X

Interior Design X

Acoustical X Assuming not required.

Exterior Envelope Consultant X

LEED Certification X N/A

Testing and Inspections X

Test & Balance X

Commissioning Support X If building is commissioned.

Commissioning Agent X If building is commissioned.

Security Consulting X

Owners Representative X N/A

Risk Assessment X

BUILDING DEMOLITION AND PATCHING

On-site Demolition of Existing Buildings X N/A

Selective demolition of on-site building materials and equipment X X

EXHIBIT B - SCOPE OF WORK RESPONSIBILITY MATRIX

TURNER OWNER

December 2, 2020
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

EXCLUDED

SCOPE DESCRIPTION F
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NOTES

EXHIBIT B - SCOPE OF WORK RESPONSIBILITY MATRIX

TURNER OWNER

December 2, 2020

Hazardous Material Removal and Abatement X

FOUNDATIONS

Excavation X X

Foundations X X

Slab on Grade X X

Slab on Deck X X

STRUCTURAL FRAME

Structural Frame X X

Misc. Steel X X

ROOFING AND WATERPROOFING

Roofing X X N/A

EXTERIOR WALL

Exterior Wall Systems X X
Building Signage X X Exterior Signage Allowance carried in Owner Soft Costs

INTERIOR CONSTRUCTION

Interior Walls & Doors X X

Finishes X X

Millwork / Casework X X

Interior Glazing X X

Bullet Resistant Materials X X

SPECIAL REQUIREMENTS/EQUIP.

Food Service Equipment - - - - -

Small Kitchen Appliances, Residential Type X X As specified in 100% CD's.

Kitchen Smallwares and Supplies X X

Water Filters (first set only) X X

Vending Machines X X

Metal Detector X X

Walk-thru Screening Equipment X X City of Lee's Summit Direct to Vendor

Pedestrian Control - Turnstiles in Lobby X X

Appliances - Residential Type - - - - -

Refrigerators X X As specified in 100% CD's.

Refrigerator with water line X X As specified in 100% CD's.

Microwaves X X As specified in 100% CD's.

Dishwashers X X As specified in 100% CD's.

Wall Oven X X As specified in 100% CD's.

Ice Makers X X As specified in 100% CD's.

Coffee Maker X X As specified in 100% CD's.

Toilet Partitions and Accessories - - - - -

Toilet Partitions and Screens X N/A
Toilet Accessories X X

Toilet Supplies (toiletries, soap, etc.) X X

Shower Door X X

Linens and Towels X X

Fire Protection and Safety Specialties - - - - -

Fire Extinguishers, with cabinets where indicated X X No new Fire Extinguishers shown

First Aid Stations, Including Defibrillators X X

Wall and Door Protection - - - - -

Wall Protection X N/A

Corner Guards X X

Lockers and Benches - - - - -

Lockers (Police Duty Lockers & Civilian Lockers) X X

Lockers (Gun Lockers) X X

Evidence Lockers, Storage & Processing X Existing

Benches (Loose Locker Room Benchs) X X

Visual Display Surfaces - - - - -

Marker Boards X X

Signage - - - - -

Code Signage X X

Room Identification Signage X X

Exterior Signage X X

Building Dedication Plaque X X Signage Allowance Carried in GMP

Monument Signage X

Window Treatments - - - - -

Roller Shades (e.g. Mecho Shades) X X Lower level breakroom storefront window.

Blinds X X

Other Specialties - - - - -

Gun clearing trap(s) X Assuming not required.  Reuse existing.

Walk-Off Carpet Tile X X

Recessed walk-off mats X Assuming not required.

Dock equipment - levelers, bumpers, and seals X Assuming not required.

FF&E (Furniture, Furnishings & Equipment) - - - - -

Furniture Allowance ($250,000) X X GMP includes $250k allowance for furniture per City request.

Moving, dismantling or reinstallation of furniture X X

Upholstry for existing furniture X X

Tables and Chairs X X
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

EXCLUDED

SCOPE DESCRIPTION F
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NOTES

EXHIBIT B - SCOPE OF WORK RESPONSIBILITY MATRIX

TURNER OWNER

December 2, 2020

Office Cubicles X X

High-Density Mobile Storage Cabinets X X

Other office furniture (storage shelving, file cabinets, etc) X X

Office equipment (computers, phones, printers, copiers, shredders, etc) X X

Area rugs X X

Trash cans (other than restroom trash cans) X X

Work benches and tool racks X X

Janitorial equipment and supplies X X

Computer Workstations X X

Color Printer / Copiers / Fax Machines X X

Telephone System X X

Reception/Lobby Area Furniture X X

Back of House Shelving X X

Display Case X X Built-in display case in Lobby, near security screening is included.

Computer Server Equipment X X

Interior Design Accessories X X

Weight Room/Fitness Equipment - - - - -

Moving, dismantling or reinstallation of furniture X X

Weight Room and Fitness Equipment X X

FIRE PROTECTION

Fire Sprinkler System X X

PLUMBING

Plumbing Equipment X X

Piping and Insulation X X

Fixtures X X

HVAC

HVAC Equipment X X Most of the HVAC equipment will be reused.

Ductwork, Piping, Accessories X X

BMS / Controls X X

Testing and Balancing X X

Commissioning Support X If Building will be Commissioned

Commissioning X X If Building will be Commissioned

ELECTRICAL

Electrical Equipment X X

Conduit, Cabling, and Devices for Power X X

Conduit, Cabling, and Fixtures for Lighting X X

Furnish of Special Light Fixtures X N/A

Fire Alarm X X

Technology & Telephone Systems Rough-in X X

Technology & Telephone Systems Cabling X X Carried in Owner Soft Costs.

Technology & Telephone Equipment & Devices X X Carried in Owner Soft Costs.

AV Systems Rough-in X X

AV Systems Cabling X X Carried in Owner Soft Costs.

AV Systems Equipment and Devices X X Carried in Owner Soft Costs.

Security - Card Access Systems Rough-in X X Card Readers, is there an existing system that can be 
Security - Card Access Cabling X X Carried in Owner Soft Costs.

Security - Card Access Devices X X Carried in Owner Soft Costs.

Security - CCTV Systems Rough-in X X

Security - CCTV Systems Cabling X X Carried in Owner Soft Costs.

Security - CCTV Systems Devices X X Carried in Owner Soft Costs.

POS Systems Rough-in X X

POS Systems Cabling X X Carried in Owner Soft Costs.

POS Systems Devices X X Carried in Owner Soft Costs.

Public Address Systems Rough-in X X Assumes VoIP system

Public Address Systems Cabling and Devices X X Carried in Owner Soft Costs.

Commissioning Support X

Commissioning X

SITEWORK

Site Preparation

Demolition of Existing Site Improvements X

Hazardous Material Removal and Abatement X

Construction Entrances, Staging, and Laydown Areas X

Temporary Fencing X Back-of-house parking area is already fenced.

Site Improvements X

Temporary construction signage X X

Benches (fixed) X N/A

Benches (loose) X N/A

Portable furniture X N/A

Trash cans X N/A

Landscaping X

Plantings (grass, trees, shrubs, etc.) X N/A

Irrigation / Sprinkler system X N/A

Site Utilities X

Storm Sewer X Existing

Subsurface drains X Existing

Water X Existing
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

EXCLUDED

SCOPE DESCRIPTION F
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EXHIBIT B - SCOPE OF WORK RESPONSIBILITY MATRIX

TURNER OWNER

December 2, 2020

Sanitary X Existing

Grease interceptor X N/A

Connection of new storm, water, and sanitary to existing X Existing

Gas service to meter at the building X Existing

Gas service from meter to locations in building X If needed for MEP Equipment.

Conduit for primary electric service to building service entrance X Existing

Conductors (Wire) for primary electric service to building service entrance X Existing

Relocation of Existing Utilities X N/A

Site Lighting X

Exterior building lighting X Existing

Road and parking area lighting X Existing

Landscape lighting X Existing

Site Communications & Security X

Communications and security conduits / ductbanks and vaults X

Connection of new communications and security conduit to existing X

Communications and security cabling X City of Lee's Summit Direct to Vendor

Communications and security devices and equipment X City of Lee's Summit Direct to Vendor
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Lee’s Summit Justice Center  
(Police & Courts)   Turner 
GMP         December 2, 2020 

 

 
EXHIBIT C – ASSUMPTIONS AND CLARIFICATIONS 

 

 

 Turner    

These Assumptions and Clarifications (A’s and C’s) form the basis of our understanding of the Project scope 
to provide a complete and functioning facility and are specific to this scope of work. These assumptions and 
clarifications are provided to allow the entire team to understand the complete scope of the Project and what 
scope is included in the GMP.  Please also reference the Scope Responsibility Matrix (Exhibit B) for a 
complete list of scope responsibility between the project team members. 

 
General:  

1.) The GMP is based on the Contract Documents List (Exhibit D), and these assumptions and 
Clarifications.    

2.) The GMP Cost Summary sheet (Exhibit A) has been included in this document for information only. 
Totals are not intended to be stand alone or line item guarantees.   

3.) The GMP includes fixed lump sum General Conditions of $260,000 that will be billed on equal 
installments for the duration of the release of construction until final completion. 

4.) Turner will provide Subcontractor Default Insurance (SubGuard) coverage for the Project within our 
GMP as a lump sum amount of $48,397 and will be billed in the first application for payment 
following the approval of the GMP.  The initial cost for this is included in the GMP as a lump sum.  
The price listed above is subject to additions if the subcontracted direct work of the GMP increases.  
It will be added at a Fixed Rate of 1.35% on the total volume of the subcontracted work added.   

5.) Turner will provide Builder’s Risk Insurance for the Project within our GMP as a lump sum amount of 
$15,198 and will be billed in the first application for payment following the approval of the GMP.  The 
price listed above is subject to additions if the volume of the GMP increases.  It will be added at a 
Fixed Rate of 0.35% on the total volume of the increase.  Deductibles for Builder’s Risk Insurance, if 
necessary, shall be reimbursable as cost of the work within the GMP.   

6.) The GMP Contract includes providing a Contractor Controlled Insurance Program (CCIP). The CCIP 
program will include both Turner and its Subcontractors’ on-site General Liability & Workers 
Compensation insurance.  The lump sum price for this risk management program, $104,214, will be 
billed in the first payment application following acceptance of the GMP Contract.  The insurance is 
subject to additions if the GMP Contract increases.  It will be added at a Fixed Rate of 2.40% on the 
total volume of the increase.    

7.) The GMP includes a Payment & Performance bond within our GMP as a lump sum amount of 
$41,251 and will be billed in the first application for payment following the approval of the GMP.  The 
price listed above is subject to additions if the volume of the GMP increases.  It will be added at a 
rate of 0.95% of the total volume of the increase.   

8.) The GMP assumes an Allowance is a dollar value assigned to a scope of work, which is known 
about, but has not or cannot be clearly defined with firm pricing.  If the allowance overruns, an 
additive change order will be issued to increase the GMP by the amount of the overrun plus markups 
and fee.  Allowances are as indicated in Exhibit E.  

9.) The GMP is based on the Project being tax exempt per the Missouri Department of Revenue, Project 
Exemption Certificate for the entire construction and through the warranty period.  Therefore 
Missouri sales, local and compensating taxes per the above are excluded from the GMP. 

10.) Certificates of Insurance naming the coverages, limits, and additional insureds shall serve as an 
acceptable form of proof of insurance.   
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Lee’s Summit Justice Center  
(Police & Courts)   Turner 
GMP         December 2, 2020 

 

 
EXHIBIT C – ASSUMPTIONS AND CLARIFICATIONS 

 

 

 Turner    

11.) It is understood that the Owner’s direct contractors must follow Turner’s safety policies and 
coordinate with other trades while Turner is on site as the controlling contractor.  However, Turner is 
not responsible for the actions or performance of the Owner’s Contractors, and will not be included in 
Turner’s insurance policies. 

12.) This GMP is valid for 45 days. 

13.) The GMP does not include asbestos, mold, or hazardous material testing, handling, abatement, 
removal, encapsulation, or any other costs related to hazardous materials.  

14.) The GMP and completion schedule do not provide for the effects of the incidence of disease or other 
illness that reaches outbreak, epidemic, endemic and/or pandemic proportions or otherwise affects 
the area in which the Project is located and/or our labor or supply chain.   

15.) Due to the recent outbreak of COVID-19 and the unpredictable nature of pricing and performing in 
the current state of this pandemic, the GMP does not include schedule or cost impacts caused by 
events outside of its control including without limitation delays and cost escalation arising from 
pandemics, financial shocks, supply chain and/or travel disruptions caused by the COVID-19 
outbreak. The Contract Time, General Conditions and GMP will be adjusted for the impacts caused 
by events outside our control including those currently occurring and known due to the COVID-19 
outbreak. 

16.) Manufactures’ standard colors, sizes and materials have been included except where color 

selections have already been identified in the GMP documents.   

17.) The GMP assumes access to the building during construction for staging, equipment, and daily 

construction operations.    The back parking lot near the lower level Break Room will be used for a 

dumpster location.  Conex boxes and parking will also be located in the rear of the building. 

18.) Turner has included an Owner Contingency of $132,657 within the GMP.  This Contingency is not 

intended to cover any specific scope, and shall only be used as directed by the Owner.  Fee, General 

Conditions, Insurances, and bonding have not been applied to this Contingency and will be 

addressed when (and if) this Contingency is expended by Owner. 

19.) The GMP includes an estimate of cost impacts due to the permit/planning/zoning process in the 
amount of $14,150.00.  It is assumed that the project start will be January 4, 2020.  

20.) The GMP includes a Furniture Allowance of $250,000 within the direct work of the GMP.   

 

Schedule: 

21.) The GMP assumes the construction schedule as follows: 

a) Permit Set Construction Drawings (100% CDs) to Turner on or before:             October  26, 2020 

b) Submission of Final GMP from Turner to Project Team:              November 30, 2020 

c) City Plan/Zone approval:                                                                                     December 7, 2020 

d) Approval of the Final GMP:                  December 15, 2020 

e) Full Release of All Construction Start:                 December 17, 2020 

f) Substantial Completion of Building:                                                                        August 12, 2021 
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Lee’s Summit Justice Center  
(Police & Courts)   Turner 
GMP         December 2, 2020 

 

 
EXHIBIT C – ASSUMPTIONS AND CLARIFICATIONS 

 

 

 Turner    

22.) Assumes normal work hours in order to maintain the schedule. 

 

Site Concrete 

None 

 

Site Utilities 

23.) Excludes site utility work. 

 

Demolition 

24.) Assumes that demolition will be during normal working hours 7AM – 3:30PM.  

25.) The GMP is based upon Turner’s self-performance of the following activities: demolition, cleaning, 
safety, general trades and miscellaneous general requirements and conditions.  

 

Foundations / Concrete / Steel Structure / Misc. Steel 

26.) GMP includes Vapor Lock 20/20 admixture for the interior concrete slabs on grade to help with 
moisture dissipation. 

27.) Excludes 3rd party inspections. To be by owner.  

 

Exterior Envelope & Masonry 

28.) The GMP does not include any work to the existing roof. 

29.) The GMP includes a 4mm prefinished ACM rain screen panel system in lieu of the insulated metal 
panel system shown.   

 

Doors / Frames / Hardware 

30.) The GMP includes doors, frames, and hardware per the hardware schedule.  We assume all doors, 
frame, and hardware marked for reuse will be salvageable for reuse.   

31.) The GMP includes standard manufacturer keying of the new doors only. If high security keying is 
required, an upcharge may apply.  

 

Glass & Glazing  

32.) The GMP includes Specified Armortex Storefront. The Armortex Frames include modifications to 
lower the horizontal frame at the G storefront on A5.11 to accommodate the max glass sizing offered 
by Armortex. 

33.) The GMP includes standard colors for Kawneer sliding storefronts and aluminum framing. 

34.) The GMP includes the Kawneer Mall Slider 1010 for the L02A opening. 
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Lee’s Summit Justice Center  
(Police & Courts)   Turner 
GMP         December 2, 2020 

 

 
EXHIBIT C – ASSUMPTIONS AND CLARIFICATIONS 

 

 

 Turner    

35.) The GMP includes a 5 year warranty for the security glazing which is the maximum duration any 
supplier would provide.  

 

Interior Framing, Drywall, & Ceilings 

36.) none 

  

Casework / Millwork / Rough Carpentry 

37.) The casework/millwork does not have a fire rating, but the plastic laminate wall paneling does have a 
firing rating per specs.   

 

Specialties / Equipment 

38.) Excludes removal and relocating any furniture, equipment, gym equipment to work in the required 
areas. 

 

Finishes 

39.) Roppe Base BR4 is not available in a 6” profile; we have included vertical #60 base at those areas. 

40.) The GMP assumes all FVT flooring is to be glued down and not floating. 

41.) The GMP excludes moisture mitigation.  

 

Mechanical / Plumbing / Fire Protection  

42.) We assume that the existing building mechanical, plumbing, electrical, and sprinkler systems, 
equipment and infrastructure are adequate for the design requirements of this project without 
enhancement or modification unless specifically identified on the Contract Documents. The GMP 
excludes any repairs to the existing fire suppression piping that is not renovated, relocated, or 
replaced.  Excessive hydrostatic testing could cause the existing threadable thin-wall piping to leak. 

43.) Excludes any duct cleaning of the existing or new ductwork on-site. 

44.) The GMP excludes the 33% allowance for new VAV boxes per note 5 on the VAV box schedule. See 
allowance breakout for value. 

 

Electrical / Low Voltage/Security 

45.) The GMP excludes all low voltage, telecommunications cabling, devices and equipment.  Conduit has 
been included.  

a) We included conduit, back boxes, and power for the push buttons and panic buttons called out on 
E1.12A2.   
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Lee’s Summit Justice Center  
(Police & Courts)   Turner 
GMP         December 2, 2020 

 

 
EXHIBIT C – ASSUMPTIONS AND CLARIFICATIONS 

 

 

 Turner    

46.) The GMP includes the following electrical allowances: 

a) $5,000 allowance to clean and re-lamp, replace damaged lens, tube holders and failed ballasts 
per note 3 on EL1.12B1. 

b) $10,000 allowance to refeed existing door/gates from circuit in stand by generator per note 15 on 
E1.11A1. 

47.) We have included power ONLY to the pedestrian swing gates.  

48.) We have included relocating the existing j-boxes in the women’s locker room per RFI #02; we exclude 
any new wire pulls. 

49.) We have included modification to the current fire alarm system based on Siemens recommendation.  
There are no devices shown on the plans or specifications. 

 

END OF ASSUMPTIONS AND CLARIFICATIONS 
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

Document Number  Title Date Revision Most Recent Update

DRAWINGS

CS COVER SHEET 10/26/2020 0 100% Construction Documents

G0.01 GENERAL INFORMATION 10/26/2020 0 100% Construction Documents

G0.02 ACCESSIBILITY GUIDELINES 10/26/2020 0 100% Construction Documents

G1.11 LIFE SAFETY FLOOR PLAN 10/26/2020 0 100% Construction Documents

G1.12 LIFE SAFETY FLOOR PLAN 10/26/2020 0 100% Construction Documents

G1.20 WALL TYPES 10/26/2020 0 100% Construction Documents

G3.11 PHASING LOWER LEVEL 10/26/2020 0 100% Construction Documents

G3.12 PHASING MAIN LEVEL 10/26/2020 0 100% Construction Documents

G4.11 ALTERNATE PLAN 10/26/2020 0 100% Construction Documents

D1.11A LOWER LEVEL AREA A DEMO PLAN 10/26/2020 0 100% Construction Documents

D1.11B LOWER LEVEL AREA B DEMO PLAN 10/26/2020 0 100% Construction Documents

D1.12A MAIN LEVEL AREA A DEMO PLAN 10/26/2020 0 100% Construction Documents

D1.12B MAIN LEVEL AREA B DEMO PLAN 10/26/2020 0 100% Construction Documents

D2.11 DEMO ELEVATIONS 10/26/2020 0 100% Construction Documents

D6.11 LOWER LEVEL DEMO RCP 10/26/2020 0 100% Construction Documents

D6.12 MAIN LEVEL DEMO RCP 10/26/2020 0 100% Construction Documents

ARCHITECTURAL

A1.11 OVERALL LOWER LEVEL FLOOR PLAN 10/26/2020 0 100% Construction Documents

A1.11A LOWER LEVEL AREA A FLOOR PLAN 10/26/2020 0 100% Construction Documents

A1.11B LOWER LEVEL AREA B FLOOR PLAN 10/26/2020 0 100% Construction Documents

A1.12 OVERALL MAIN LEVEL FLOOR PLAN 10/26/2020 0 100% Construction Documents

A1.12A MAIN LEVEL AREA A FLOOR PLAN 10/26/2020 0 100% Construction Documents

A1.12B MAIN LEVEL AREA B FLOOR PLAN 10/26/2020 0 100% Construction Documents

A1.21 ENLARGED FLOOR PLANS 10/26/2020 0 100% Construction Documents

A2.11 ELEVATIONS 10/26/2020 0 100% Construction Documents

A5.11 DOOR & WINDOW SCHEDULES & DETAILS 10/29/2020 0 100% Construction Documents

A6.11A LOWER LEVEL AREA A REFLECTED CEILING PLAN 10/26/2020 0 100% Construction Documents

A6.11B LOWER LEVEL AREA B REFLECTED CEILING PLAN 10/26/2020 0 100% Construction Documents

A6.12A MAIN LEVEL AREA A REFLECTED CEILING PLAN 10/26/2020 0 100% Construction Documents

A6.12B MAIN LEVEL AREA B REFLECTED CEILING PLAN 10/26/2020 0 100% Construction Documents

A6.31 CEILING DETAILS 10/26/2020 0 100% Construction Documents

A7.11 INTERIOR ELEVATIONS 10/26/2020 0 100% Construction Documents

A7.12 INTERIOR ELEVATIONS 10/26/2020 0 100% Construction Documents

A7.41 CASEWORK ELEVATIONS 10/26/2020 0 100% Construction Documents

A7.42 CASEWORK ELEVATIONS 10/26/2020 0 100% Construction Documents

A7.43 CASEWORK ELEVATIONS 10/26/2020 0 100% Construction Documents

A8.11 INTERIOR DETAILS 10/26/2020 0 100% Construction Documents

A8.21 CASEWORK DETAILS 10/26/2020 0 100% Construction Documents

A9.01 FINISH LEGEND & SCHEDULE 10/26/2020 0 100% Construction Documents

A9.11A LOWER LEVEL FINISH PLAN AREA A 10/26/2020 0 100% Construction Documents

A9.11B LOWER LEVEL FINISH PLAN AREA B 10/26/2020 0 100% Construction Documents

A9.12A MAIN LEVEL FINISH PLAN AREA A 10/26/2020 0 100% Construction Documents

A9.12B MAIN LEVEL FINISH PLAN AREA B 10/26/2020 0 100% Construction Documents

A9.21 ENLARGED FINISH PLANS & DETAILS 10/26/2020 0 100% Construction Documents

F1.11A LOWER LEVEL FURNITURE AND EQUIPMENT PLAN - AREA A 10/26/2020 0 100% Construction Documents

F1.11B LOWER LEVEL FURNITURE AND EQUIPMENT PLAN - AREA B 10/26/2020 0 100% Construction Documents

F1.12A MAIN LEVEL FURNITURE AND EQUIPMENT PLAN - AREA A 10/26/2020 0 100% Construction Documents

F1.12B MAIN LEVEL FURNITURE AND EQUIPMENT PLAN - AREA B 10/26/2020 0 100% Construction Documents

STRUCTURAL

S001 STRUCTURAL NOTES 10/26/2020 0 100% Construction Documents

S1.11B LOWER LEVEL - AREA B FOUNDATION PLAN 10/26/2020 0 100% Construction Documents

S1.12B MAIN LEVEL - AREA  B FRAMING PLAN 10/26/2020 0 100% Construction Documents

S1.13B STRUCTURAL FRAMING PLAN 10/26/2020 0 100% Construction Documents

S2.01 STRUCTURAL FRAMING DETAILS 10/26/2020 0 100% Construction Documents

MECHANICAL

MEP0.00 MEP SYMBOLS AND LEGEND 10/26/2020 0 100% Construction Documents

DM1.11 LOWER LEVEL OVERALL MECHANICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DM1.11A1 LOWER LEVEL A1 MECHANICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DM1.11A2 LOWER LEVEL A2 MECHANICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DM1.11B1 LOWER LEVEL B1 MECHANICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DM1.11B2 LOWER LEVEL B2 MECHANICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DM1.12 MAIN LEVEL OVERALL MECHANICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DM1.12A1 MAIN LEVEL A1 MECHANICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DM1.12A2 MAIN LEVEL A2 MECHANICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DM1.12B1 MAIN LEVEL AREA B1 MECHANCIAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DM1.12B2 MAIN LEVEL AREA B2 MECHANCIAL DEMO PLAN 10/26/2020 0 100% Construction Documents

M1.11 LOWER LEVEL OVERALL MECHANICAL PLAN 10/26/2020 0 100% Construction Documents

M1.11A1 LOWER LEVEL AREA  A1 MECHANICAL PLAN 10/26/2020 0 100% Construction Documents

M1.11A2 LOWER LEVEL AREA A2 MECHANICAL PLAN 10/26/2020 0 100% Construction Documents

M1.11B1 LOWER LEVEL AREA  B1 MECHANICAL PLAN 10/26/2020 0 100% Construction Documents

M1.11B2 LOWER LEVEL AREA  B2 MECHANICAL PLAN 10/26/2020 0 100% Construction Documents

M1.12 MAIN LEVEL OVERALL MECHANICAL PLAN 10/26/2020 0 100% Construction Documents

M1.12A1 MAIN LEVEL AREA  A1 MECHANICAL PLAN 10/26/2020 0 100% Construction Documents

M1.12A2 MAIN LEVEL AREA  A2 MECHANICAL PLAN 10/26/2020 0 100% Construction Documents

M1.12B1 MAIN LEVEL AREA B1 MECHANCIAL PLAN 10/26/2020 0 100% Construction Documents

M1.12B2 MAIN LEVEL AREA B2 MECHANCIAL PLAN 10/26/2020 0 100% Construction Documents

M1.13 MECHANICAL ROOF PLAN 10/26/2020 0 100% Construction Documents

M6.00 MECHANICAL SCHEDULES 10/26/2020 0 100% Construction Documents

EXHIBIT D - CONTRACT DOCUMENT LIST

GENERAL

DEMOLITION

December 2, 2020
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

Document Number  Title Date Revision Most Recent Update

EXHIBIT D - CONTRACT DOCUMENT LIST

PLUMBING

DP1.11 LOWER LEVEL OVERALL PLUMBING DEMO PLAN 10/26/2020 0 100% Construction Documents

DP1.11A1 LOWER LEVEL AREA A1 PLUMBING DEMO PLAN 10/26/2020 0 100% Construction Documents

DP1.11A2 LOWER LEVEL AREA A2 PLUMBING DEMO PLAN 10/26/2020 0 100% Construction Documents

DP1.11B2 LOWER LEVEL AREA B2 PLUMBING DEMO PLAN 10/26/2020 0 100% Construction Documents

DP1.12 MAIN LEVEL OVERALL PLUMBING DEMO PLAN 10/26/2020 0 100% Construction Documents

DP1.12B1 MAIN LEVEL AREA B1 PLUMBING PLAN 10/26/2020 0 100% Construction Documents

DP1.12B2 MAIN LEVEL AREA 2 PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P1.11 LOWER LEVEL PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P1.11A1 LOWER LEVEL AREA A1 PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P1.11A2 LOWER LEVEL AREA A2 PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P1.11B1 LOWER LEVEL AREA B1 PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P1.11B2 LOWER LEVEL AREA B2 PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P1.12 MAIN LEVEL OVERALL PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P1.12A1 MAIN LEVEL AREA A1 PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P1.12B1 MAIN LEVEL AREA B1 PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P1.12B2 MAIN LEVEL AREA B2 PLUMBING PLAN 10/26/2020 0 100% Construction Documents

P6.00 PLUMBING FIXTURE SCHEDULE 10/26/2020 0 100% Construction Documents

ELECTRICAL

DE1.11A1 LOWER LEVEL AREA A1 ELECTRICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DE1.11A2 LOWER LEVEL AREA A2 ELECTRICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DE1.11B1 LOWER LEVEL AREA B1 ELECTRICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DE1.11B2 LOWER LEVEL AREA B2 ELECTRICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DE1.12A1 MAIN LEVEL AREA A1 ELECTRICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DE1.12A2 MAIN LEVEL AREA A2 ELECTRICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DE1.12B1 MAIN LEVEL AREA B1 ELECTRICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

DE1.12B2 MAIN LEVEL AREA B2 ELECTRICAL DEMO PLAN 10/26/2020 0 100% Construction Documents

E1.11A1 LOWER LEVEL AREA A1 ELECTRICAL PLAN 10/26/2020 0 100% Construction Documents

E1.11A2 LOWER LEVEL AREA A2 ELECTRICAL PLAN 10/26/2020 0 100% Construction Documents

E1.11B1 LOWER LEVEL AREA B1 ELECTRICAL PLAN 10/26/2020 0 100% Construction Documents

E1.11B2 LOWER LEVEL AREA B2 ELECTRICAL PLAN 10/26/2020 0 100% Construction Documents

E1.12A1 MAIN LEVEL AREA A1 ELECTRICAL PLAN 10/26/2020 0 100% Construction Documents

E1.12A2 MAIN LEVEL AREA A2 ELECTRICAL PLAN 10/26/2020 0 100% Construction Documents

E1.12B1 MAIN LEVEL AREA B1 ELECTRICAL PLAN 10/26/2020 0 100% Construction Documents

E1.12B2 MAIN LEVEL AREA B2 ELECTRICAL PLAN 10/26/2020 0 100% Construction Documents

EL1.11A1 LOWER LEVEL AREA A1 LIGHTING PLAN 10/26/2020 0 100% Construction Documents

EL1.11A2 LOWER LEVEL AREA A2 LIGHTING PLAN 10/26/2020 0 100% Construction Documents

EL1.11B1 LOWER LEVEL AREA B1 LIGHTING PLAN 10/26/2020 0 100% Construction Documents

EL1.11B2 LOWER LEVEL AREA B2 LIGHTING PLAN 10/26/2020 0 100% Construction Documents

EL1.12A1 MAIN LEVEL AREA A1 LIGHTING PLAN 10/26/2020 0 100% Construction Documents

EL1.12A2 MAIN LEVEL AREA A2 LIGHTING PLAN 10/26/2020 0 100% Construction Documents

EL1.12B1 MAIN LEVEL AREA B1 LIGHTING PLAN 10/26/2020 0 100% Construction Documents

EL1.12B2 MAIN LEVEL AREA B2 LIGHTING PLAN 10/26/2020 0 100% Construction Documents

E5.00 ELECTRICAL DETAILS 10/26/2020 0 100% Construction Documents

E6.00 1-LINE DIAGRAM 10/26/2020 0 100% Construction Documents

E6.01 ELECTRICAL SCHEDULES 10/26/2020 0 100% Construction Documents

E6.02 ELECTRICAL SCHEDULES 10/26/2020 0 100% Construction Documents

E6.03 ELECTRICAL SCHEDULES 10/26/2020 0 100% Construction Documents

E6.04 ELECTRICAL SCHEDULES 10/26/2020 0 100% Construction Documents

FIRE PROTECTION

FP0.01 FIRE PROTECTION GENERAL NOTES & DETAILS 10/26/2020 0 100% Construction Documents

FP1.11 LOWER LEVEL FIRE PROTECTION PLAN 10/26/2020 0 100% Construction Documents

FP1.12 MAIN LEVEL FIRE PROTECTION PLAN 10/26/2020 0 100% Construction Documents

LOCKERS

L1-11A WOMEN'S LOCKER ROOM 9/17/2020 0 Locker Drawings

L1-11B MEN'S LOCKER ROOM 9/17/2020 0 Locker Drawings

L2-11 WARDROBE ELEVATION 9/17/2020 0 Locker Drawings

L2-12 WARDROBE SECTION 9/17/2020 0 Locker Drawings

L2-13 CIVILIAN ELEVATION 9/17/2020 0 Locker Drawings

December 2, 2020

Page 16 of 26



Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

Document Number  Title Date Revision Most Recent Update

EXHIBIT D - CONTRACT DOCUMENT LIST

SPECIFICATIONS

DIVISION 00 -- PROCUREMENT AND CONTRACTING REQUIREMENTS

00 00 02 J&S STATEMENT OF RESPONSIBILITY 10/26/2020 0 100% Construction Documents

00 00 02 FSC STATEMENT OF RESPONSIBILITY 10/26/2020 0 100% Construction Documents

00 00 02 FSCFP STATEMENT OF RESPONSIBILITY 10/26/2020 0 100% Construction Documents

00 00 02 HWA STATEMENT OF RESPONSIBILITY 10/26/2020 0 100% Construction Documents

00 31 19 EXISTING CONDITION INFORMATION 10/26/2020 0 100% Construction Documents

DIVISION 01-- GENERAL REQUIREMENTS

01 10 00 SUMMARY 10/26/2020 0 100% Construction Documents

01 21 00 ALLOWANCES 10/26/2020 0 100% Construction Documents

01 22 00 UNIT PRICES 10/26/2020 0 100% Construction Documents

01 23 00 ALTERNATES 10/26/2020 0 100% Construction Documents

01 25 00 SUBSTITUTION PROCEDURES 10/26/2020 0 100% Construction Documents

01 25 01 SUBSTITUTION REQUEST 10/26/2020 0 100% Construction Documents

01 29 00 PAYMENT PROCEDURES 10/26/2020 0 100% Construction Documents

01 31 00 PROJECT MANAGEMENT AND COORDINATION 10/26/2020 0 100% Construction Documents

01 32 00 CONSTRUCTION PROGRESS DOCUMENTATION 10/26/2020 0 100% Construction Documents

01 32 33 PHOTOGRAPHIC DOCUMENTATION 10/26/2020 0 100% Construction Documents

01 33 00 SUBMITTAL PROCEDURES 10/26/2020 0 100% Construction Documents

01 40 00 QUALITY REQUIREMENTS 10/26/2020 0 100% Construction Documents

01 42 00 REFERENCES 10/26/2020 0 100% Construction Documents

01 50 00 TEMPORARY FACILITIES AND CONTROLS 10/26/2020 0 100% Construction Documents

01 60 00 PRODUCT REQUIREMENTS 10/26/2020 0 100% Construction Documents

01 73 00 EXECUTION 10/26/2020 0 100% Construction Documents

01 74 19 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 10/26/2020 0 100% Construction Documents

01 77 00 CLOSEOUT PROCEDURES 10/26/2020 0 100% Construction Documents

01 78 23 OPERATION AND MAINTENANCE DATA 10/26/2020 0 100% Construction Documents

01 78 39 PROJECT RECORD DOCUMENTS 10/26/2020 0 100% Construction Documents

01 79 00 DEMONSTRATION AND TRAINING 10/26/2020 0 100% Construction Documents

01 91 13 GENERAL COMMISSIONING REQUIREMENTS 10/26/2020 0 100% Construction Documents

DIVISION 02--  EXISTING CONDITIONS 

02 41 19 SELECTIVE DEMOLITION 10/26/2020 0 100% Construction Documents

DIVISION 03-- CONCRETE

03 30 00 CAST-IN-PLACE CONCRET 10/26/2020 0 100% Construction Documents

DIVISION 04 – MASONRY

04 20 00 UNIT MASONRY 10/26/2020 0 100% Construction Documents

DIVISION 05 – STEEL

05 12 00 STRUCTURAL STEEL FRAMING 10/26/2020 0 100% Construction Documents

05 21 00 STEEL JOIST FRAMING 10/26/2020 0 100% Construction Documents

05 31 00 STEEL DECKING 10/26/2020 0 100% Construction Documents

05 40 00 FORMED METAL FRAMING 10/26/2020 0 100% Construction Documents

05 73 13 GLAZED DECORATIVE METAL RAILINGS 10/26/2020 0 100% Construction Documents

DIVISION 05 – STEEL

06 10 00 ROUGH CARPENTRY 10/26/2020 0 100% Construction Documents

06 40 23 INTERIOR ARCHITECTURAL WOODWORK 10/26/2020 0 100% Construction Documents

06 41 16 PLASTIC-LAMINATE-CLAD ARCHITECTURAL CABINETS 10/26/2020 0 100% Construction Documents

06 42 19 PLASTIC-LAMINATE-FACED WOOD PANELING 10/26/2020 0 100% Construction Documents

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 42 13.19 INSULATED METAL WALL PANELS 10/26/2020 0 100% Construction Documents

07 92 00 JOINT SEALANTS 10/26/2020 0 100% Construction Documents

DIVISION 08 – OPENINGS 

08 11 13 HOLLOW METAL DOORS AND FRAMES 10/26/2020 0 100% Construction Documents

08 14 16 FLUSH WOOD DOORS 10/26/2020 0 100% Construction Documents

08 41 26 ALL-GLASS ENTRANCES AND STOREFRONTS 10/26/2020 0 100% Construction Documents

08 42 29.23 SLIDING AUTOMATIC ENTRANCES 10/26/2020 0 100% Construction Documents

08 43 13 ALUMINUM-FRAMED STOREFRONTS 10/26/2020 0 100% Construction Documents

08 56 53 SECURITY WINDOWS 10/26/2020 0 100% Construction Documents

08 71 00 DOOR HARDWARE 10/29/2020 0 100% Construction Documents

08 80 00 GLAZING 10/26/2020 0 100% Construction Documents

08 83 00 MIRRORS 10/26/2020 0 100% Construction Documents

08 88 53 SECURITY GLAZING 10/26/2020 0 100% Construction Documents

DIVISION 09 - FINISHES 

09 22 16 NON-STRUCTURAL METAL FRAMING 10/26/2020 0 100% Construction Documents

09 29 00 GYPSUM BOARD 10/26/2020 0 100% Construction Documents

09 30 13 CERAMIC TILING 10/26/2020 0 100% Construction Documents

09 30 23 GLASS MOSAIC TILING 10/26/2020 0 100% Construction Documents

09 51 23 ACOUSTICAL TILE CEILINGS 10/26/2020 0 100% Construction Documents

09 65 13 RESILIENT BASE AND ACCESSORIES 10/26/2020 0 100% Construction Documents

09 65 19 RESILIENT TILE FLOORING 10/26/2020 0 100% Construction Documents

09 65 66 RESILIENT ATHLETIC FLOORING 10/26/2020 0 100% Construction Documents

09 67 23 RESINOUS FLOORING 10/26/2020 0 100% Construction Documents

09 68 13 TILE CARPETING 10/26/2020 0 100% Construction Documents

09 68 16 SHEET CARPETING 10/26/2020 0 100% Construction Documents

09 72 00 WALL COVERINGS 10/26/2020 0 100% Construction Documents

09 91 23 INTERIOR PAINTING 10/26/2020 0 100% Construction Documents

09 93 00 STAINING AND TRANSPARENT FINISHING 10/26/2020 0 100% Construction Documents

December 2, 2020
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

Document Number  Title Date Revision Most Recent Update

EXHIBIT D - CONTRACT DOCUMENT LIST

DIVISION 10 – SPECIALTIES

10 11 00 VISUAL DISPLAY UNITS 10/26/2020 0 100% Construction Documents

10 14 16 PLAQUES 10/26/2020 0 100% Construction Documents

10 14 19 DIMENSIONAL LETTER SIGNAGE 10/26/2020 0 100% Construction Documents

10 21 13.19 PLASTIC TOILET COMPARTMENTS 10/26/2020 0 100% Construction Documents

10 26 00 WALL AND DOOR PROTECTION 10/26/2020 0 100% Construction Documents

10 28 00 TOILET, BATH, AND LAUNDRY ACCESSORIES 10/26/2020 0 100% Construction Documents

10 51 13 METAL LOCKERS 10/26/2020 0 100% Construction Documents

DIVISION 12 – FURNISHINGS

12 24 13 ROLLER WINDOW SHADES 10/26/2020 0 100% Construction Documents

12 48 13 ENTRANCE FLOOR MATS AND FRAMES 10/26/2020 0 100% Construction Documents

DIVISION 21 – FIRE PROTECTION

21 13 13 WET-PIPE SPRINKLER SYSTEMS 10/26/2020 0 100% Construction Documents

DIVISION 22 – PLUMBING 

22 01 00 PLUMBING GENRAL PROVISIONS 10/26/2020 0 100% Construction Documents

22 05 23.12 BALL VALVES 10/26/2020 0 100% Construction Documents

DIVISION 23 – HEATING, VENTILATING & AIR CONDITIONING (HVAC) 

23 01 00 MECHANICAL GENERAL PROVISIONS 10/26/2020 0 100% Construction Documents

23 01 30 AIR DISTRIBUTION CLEANING 10/26/2020 0 100% Construction Documents

23 05 13 COMMON MOTOR REQUIREMNTS FOR HVAC EQUIPMENT 10/26/2020 0 100% Construction Documents

23 05 29 HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT 10/26/2020 0 100% Construction Documents

23 05 53 IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT 10/26/2020 0 100% Construction Documents

23 05 93 TESTING, ADJUSTING, AND BALANCING FOR HVAC 10/26/2020 0 100% Construction Documents

23 07 13 DUCT INSULATION 10/26/2020 0 100% Construction Documents

23 07 19 PIPING INSULATION 10/26/2020 0 100% Construction Documents

23 09 00 COMMISSIONING 10/26/2020 0 100% Construction Documents

23 31 13 METAL DUCTS 10/26/2020 0 100% Construction Documents

23 33 00 AIR DUCT ACCESSORIES 10/26/2020 0 100% Construction Documents

23 33 46 FLEXIBLE DUCTS 10/26/2020 0 100% Construction Documents

23 37 13.13 AIR DIFFUSERS 10/26/2020 0 100% Construction Documents

23 37 13.23 REGISTERS AND GRILLES 10/26/2020 0 100% Construction Documents

23 41 00 PARTICULATE AIR FILTRATION 10/26/2020 0 100% Construction Documents

23 82 39.13 CABINET UNIT HEATERS 10/26/2020 0 100% Construction Documents

DIVISION 26 –  ELECTRICAL

26 01 00 BASIC ELECTRICAL REQUIREMENTS 10/26/2020 0 100% Construction Documents

26 05 19 LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 10/26/2020 0 100% Construction Documents

26 05 23 CONTROL VOLTAGE ELECTRICAL POWER CABLES 10/26/2020 0 100% Construction Documents

26 05 29 HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 10/26/2020 0 100% Construction Documents

26 05 33 RACEWAYS AND BOXES FOR ELECTRICAL SYSTSMS 10/26/2020 0 100% Construction Documents

26 05 44 SLEEVES AND SLEEVE SEALS FOR ELECTRICAL RACEWAYS AND CABLING 10/26/2020 0 100% Construction Documents

26 05 53 IDENTIFICATION FOR ELECTRICAL SYSTEMS 10/26/2020 0 100% Construction Documents

26 05 73 COORDINATION STUDIES 10/26/2020 0 100% Construction Documents

26 08 00 COMMISSIONING 10/26/2020 0 100% Construction Documents

26 24 16 PANELBOARDS 10/26/2020 0 100% Construction Documents

26 27 19 MULTI-OUTLET ASSEMBLIES 10/26/2020 0 100% Construction Documents

26 27 26 WIRING DEVICES 10/26/2020 0 100% Construction Documents

26 51 00 INTERIOR LIGHTING 10/26/2020 0 100% Construction Documents

GENRAL – STRUCTURAL CALCULATIONS 

STRUCTURAL CALCULATIONS 10/26/2020 0 100% Construction Documents

END OF DOCUMENT LIST

December 2, 2020
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

No. Description of Allowance Amount Notes / Scope of Work

1 No. A - 310 ea 2x4  and 11 ea 2x2 LED lights  $                   33,196 ($110 each), LED retrofit kits

2 No. B - Misc & Structural Steel  $                     5,000 

3 No. C - Contingency  $                            -   Construction & Owner Contingency is Itemized on the Cost Summary.

4 No. D - Building Dedication plaque and installation  $                     7,000 

5 Fire Suppression  $                   10,000 For Breakroom and thin-wall pipe repairs/replacement

6 Damaged Tile Replacement  $                     2,500 

7 Access Doors (15)  $                     1,500 

8 Light Fixtures - clean lenses and relamp as necessary  $                     5,000 EL1.12B1 Note #3 

9 Electrical - refeed door gate from generator  $                   10,000 

10 VAV Replacement  $                            -   Excluded 33% VAV Replacement.

11 Furniture Allowance  $                 250,000 

Total Allowance Items Included in the GMP:  $                 324,196 

December 2, 2020

EXHIBIT E - ALLOWANCES
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Lee's Summit Police & Courts Remodel

Guaranteed Maximum Price

Title Hourly Rate ($)*

Project Executive  170.00

Project Manager 130.00

Project Superintendent 120.00

Project Engineer 95.00

Assistant Super/Engineer 85.00

Safety Manager 130.00

Estimating Manager 130.00

Cost/Accounting 86.00

Intern 42.00

VDC/BIM Manager 130.00

**Carpenter Superintendent 85.00

**Carpenter Foreman 80.00

**Carpenter 75.00

**Laborer General Foreman 70.00

**Laborer Foreman 67.00

**Laborer 65.00

EXHIBIT G - STAFF RATES

*Hourly rates are the basis of cost to be used through 1/01/2022.  Staff costs for projects requiring 

staff beyond 1/01/2022 shall be escalated 4 – 6% per year.

**Hourly employees.  Overtime and double time rates apply.  Rates are effective through 1/01/2022 

when new labor rates are negotiated.

December 2, 2020
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ID Task Name Duration Start Finish

1 Preconstruction 296 days Mon 6/29/20 Thu 8/19/21

2 SD 100% 0 days Mon 6/29/20 Mon 6/29/20

3 DD 90% 0 days Mon 7/27/20 Mon 7/27/20

4 DD 100% 0 days Wed 8/12/20 Wed 8/12/20

5 Budget review 0 days Mon 8/31/20 Mon 8/31/20

6 CD 50% 0 days Mon 8/31/20 Mon 8/31/20

7 CD 90% 0 days Mon 9/28/20 Mon 9/28/20

8 GMP Period 30 days Mon 9/28/20 Fri 11/6/20

9 CD 100% 0 days Mon 10/19/20 Mon 10/19/20

10 Owner GMP review 28 days Mon 11/9/20 Wed 12/16/20

11 Owner GMP approval 0 days Wed 12/16/20 Wed 12/16/20

12 City review 35 days Mon 10/19/20 Fri 12/4/20

13 Permit issued 0 days Fri 12/4/20 Fri 12/4/20

14 Construction 173 days Thu 12/17/20 Thu 8/19/21

15 Phase 1A (Lobby & Courts) 173 days Thu 12/17/20 Thu 8/19/21

16 Owner move out 5 days Thu 12/17/20 Wed 12/23/20

17 Install protection and dust barriers 5 days Mon 12/28/20 Mon 1/4/21

18 Demo 8 days Tue 1/5/21 Thu 1/14/21

19 Wall/ soffit framing 10 days Mon 1/11/21 Fri 1/22/21

20 In wall and above ceiling MEP 10 days Thu 1/14/21 Wed 1/27/21

21 Sheetrock install and finish 8 days Thu 1/21/21 Mon 2/1/21

22 Wall finish 12 days Tue 2/2/21 Wed 2/17/21

23 Floor finish 14 days Tue 2/9/21 Fri 2/26/21

24 MEP trim 12 days Thu 2/11/21 Fri 2/26/21

25 Furniture install 10 days Tue 2/23/21 Mon 3/8/21

26 Final Clean 4 days Tue 3/9/21 Fri 3/12/21

27 AE Punch 0 days Fri 3/12/21 Fri 3/12/21

28 Phase 1A Punchlist 7 days Mon 3/15/21 Tue 3/23/21

29 Substantial completion 0 days Tue 3/23/21 Tue 3/23/21

30 Owner Move in 5 days Wed 3/24/21 Tue 3/30/21

31 Phase 1B (Traffic/ Patrol) 168 days Mon 12/28/20 Thu 8/19/21

32 Owner Move out 5 days Mon 12/28/20 Mon 1/4/21

33 Install protection and dust barriers 5 days Tue 1/5/21 Mon 1/11/21

34 Demo and sawcut floor 7 days Fri 1/15/21 Mon 1/25/21

35 Wall/ soffit framing 5 days Fri 1/22/21 Thu 1/28/21

36 In wall/ above ceiling and underslab MEP10 days Tue 1/26/21 Mon 2/8/21

37 Sheetrock install and finish 10 days Thu 2/4/21 Wed 2/17/21

38 Wall finish 10 days Tue 2/16/21 Mon 3/1/21

39 Floor finish 8 days Tue 2/23/21 Thu 3/4/21

40 MEP Trim 10 days Thu 2/25/21 Wed 3/10/21

41 Furniture install 7 days Tue 3/2/21 Wed 3/10/21

42 Final Clean 5 days Thu 3/11/21 Wed 3/17/21

43 AE Punch 0 days Wed 3/17/21 Wed 3/17/21

6/29

7/27

8/12

8/31

8/31

9/28

10/19

12/16

12/4

3/12

3/23
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Mon 9/28/20 Page:1
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ID Task Name Duration Start Finish

44 Phase 1B Punchlist 7 days Thu 3/18/21 Fri 3/26/21

45 Substantial completion 0 days Fri 3/26/21 Fri 3/26/21

46 Owner Move in 0 days Fri 3/26/21 Fri 3/26/21

47 Locker & Fitness 60 days Wed 3/24/21 Tue 6/15/21

48 Owner move out 5 days Wed 3/24/21 Tue 3/30/21

49 Install protection and dust barriers 5 days Wed 3/31/21 Tue 4/6/21

50 Demo 7 days Wed 4/7/21 Thu 4/15/21

51 Wall/ soffit framing 6 days Mon 4/12/21 Mon 4/19/21

52 In wall and above ceiling MEP 12 days Tue 4/13/21 Wed 4/28/21

53 Sheetrock install and finish 7 days Tue 4/20/21 Wed 4/28/21

54 Wall finish 7 days Thu 4/29/21 Fri 5/7/21

55 Epoxy Floor 12 days Thu 4/29/21 Fri 5/14/21

56 Locker install 13 days Wed 5/12/21 Fri 5/28/21

57 Fitness Floor 5 days Mon 5/10/21 Fri 5/14/21

58 MEP Trim 8 days Mon 5/10/21 Wed 5/19/21

59 Final Clean 5 days Mon 5/31/21 Fri 6/4/21

60 AE Punch 0 days Fri 6/4/21 Fri 6/4/21

61 Punchlist 7 days Mon 6/7/21 Tue 6/15/21

62 Substantial completion 0 days Tue 6/15/21 Tue 6/15/21

63 Owner Move in 0 days Tue 6/15/21 Tue 6/15/21

64 Phase 2A (Records/ Role Call) 104 days Mon 3/29/21 Thu 8/19/21

65 Owner move out 5 days Mon 3/29/21 Fri 4/2/21

66 Install protection and dust barriers 5 days Wed 4/7/21 Tue 4/13/21

67 Demo and Saw cut floors 7 days Wed 4/14/21 Thu 4/22/21

68 Concrete footings 7 days Wed 4/14/21 Thu 4/22/21

69 Column and Beams 5 days Fri 5/7/21 Thu 5/13/21

70 Bar joist and deck pan 4 days Fri 5/14/21 Wed 5/19/21

71 Inslab and above ceiling MEP 7 days Thu 5/20/21 Fri 5/28/21

72 Concrete 5 days Mon 5/31/21 Fri 6/4/21

73 Wall and soffit framing 10 days Mon 6/7/21 Fri 6/18/21

74 Move Curtain Wall 3 days Mon 6/7/21 Wed 6/9/21

75 In wall MEP 15 days Wed 6/16/21 Tue 7/6/21

76 Sheetrock install and finish 10 days Fri 7/2/21 Thu 7/15/21

77 Casework 8 days Wed 7/14/21 Fri 7/23/21

78 Wall finishes 7 days Tue 7/13/21 Wed 7/21/21

79 Floor finishes 7 days Tue 7/20/21 Wed 7/28/21

80 MEP Trim 5 days Fri 7/16/21 Thu 7/22/21

81 Furniture install 4 days Mon 7/26/21 Thu 7/29/21

82 Final Clean 3 days Fri 7/30/21 Tue 8/3/21

83 AE Punch 0 days Tue 8/3/21 Tue 8/3/21

84 Phase 1B Punchlist 7 days Wed 8/4/21 Thu 8/12/21

85 Substantial completion 0 days Thu 8/12/21 Thu 8/12/21

86 Owner Move in 0 days Thu 8/12/21 Thu 8/12/21

3/26

3/26

6/4

6/15

6/15
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8/12
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Mon 9/28/20 Page:2

Page 23 of 26

EXHIBIT H - Schedule



ID Task Name Duration Start Finish

87 Phase 2B (Dispatch/ Vestibule) 104 days Mon 3/29/21 Thu 8/19/21

88 Owner move out 5 days Mon 3/29/21 Fri 4/2/21

89 Install protection and dust barriers5 days Wed 4/14/21 Tue 4/20/21

90 Demo 10 days Wed 4/21/21 Tue 5/4/21

91 Façade steel 3 days Wed 5/5/21 Fri 5/7/21

92 Wall and soffit framing 8 days Wed 5/5/21 Fri 5/14/21

93 Inwall and above ceiling MEP 15 days Mon 5/17/21 Fri 6/4/21

94 Sheetrock install and finish 10 days Mon 6/7/21 Fri 6/18/21

95 Waterproofing 2 days Tue 6/15/21 Wed 6/16/21

96 Curtain wall install 7 days Thu 6/17/21 Fri 6/25/21

97 Wall Finish 10 days Mon 6/21/21 Fri 7/2/21

98 Floor finish 12 days Mon 7/5/21 Tue 7/20/21

99 MEP Trim 10 days Mon 7/5/21 Fri 7/16/21

100 Furniture install 10 days Wed 7/21/21 Tue 8/3/21

101 Final Clean 2 days Wed 8/4/21 Thu 8/5/21

102 AE Punch 0 days Thu 8/5/21 Thu 8/5/21

103 Phase 2 Punchlist 5 days Fri 8/6/21 Thu 8/12/21

104 Substantial completion 0 days Thu 8/12/21 Thu 8/12/21

105 Owner Move in 0 days Thu 8/12/21 Thu 8/12/21

106 Completion 5 days Thu 8/12/21 Thu 8/19/21

107 Final Completion 0 days Thu 8/12/21 Thu 8/12/21

108 Owner Training 5 days Fri 8/13/21 Thu 8/19/21

8/5

8/12

8/12

8/12

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
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GENERAL NOTES - FLOOR FINISH PLANS: 

1. RE: SHEET G0.01 - FOR ADDITIONAL 
GENERAL NOTES THAT ARE APPLICABLE. 

2. RE: FINISH LEGEND, FINISH SCHEDULE, AND 
FLOOR FINISH PLANS FOR SPECIFIC FLOOR 
FINISH INFORMATION AND LOCATIONS. 

3. RE: FINISH DETAILS SHEET FOR ADDITIONAL 
FINISH AND FLOOR TRANSITION 
CONDITIONS. 

4. FLOOR FINISHES SHOWN ARE FOR ACCENT 
CLARIFICATION ONLY. RE: FINISH SCHEDULE 
FOR ADDITIONAL INFORMATION.

5. FLOOR FINISH PATTERN SHALL BE 
CENTERED IN ROOM, UNLESS NOTED 
OTHERWISE. 

6. ALIGN ALL WALL TILE JOINTS WITH FLOOR 
TILE JOINTS, UNLESS NOTED OR SHOWN 
OTHERWISE. 

7. ALL CLOSETS AND ALCOVES WITHOUT A 
SPACE IDENTIFICATION NUMBER SHALL 
HAVE THE SAME FLOOR FINISHES AS 
ADJOINING SPACES.

8. FLOOR FINISH MATERIAL AND/ OR PATTERN 
SHALL BE INSTALLED UNDER TOE KICKS OF 
CASEWORK/MILLWORK, UNDER OPEN 
COUNTERTOPS, AND UNDER EQUIPMENT. 

9. FLOOR MATERIAL/ COLOR TRANSITIONS TO 
ALIGN WITH ROOM SIDE OF DOOR STOP, 
UNLESS NOTED OR SHOWN OTHERWISE.

10. INSTALL TRANSITION STRIPS AT ALL FLOOR 
FINISH MATERIAL CHANGES, UNLESS NOTED 
OTHERWISE.

ACCENT PAINT (WP)

WALL TILE (WT)

PLASTIC LAMINATE PANELS 
(WL)

WALL PROTECTION 
(PH/PS/PR/PB/PW)

NOT ALL WALL FINISHES ARE SHOWN 
GRAPHICALLY. REFER TO SHEETS A9.01, A9.02, 
A9.03 AND SERIES A7.00 FOR SPECIFIC LOCATIONS 
AND MATERIALS

WALL REVEALS (ST), 
RE: A9.31

CORNER GAURD (PC)

WALL FINISH LEGEND

PC

GENERAL NOTES - WALL FINISH / WALL 

PROTECTION PLANS:

1. RE: SHEET G0.01 - FOR ADDITIONAL GENERAL 
NOTES THAT ARE APPLICABLE. 

2. RE: FINISH LEGEND & FINISH SCHEDULE FOR 
SPECIFIC FINISH INFORMATION & LOCATIONS.

3. RE: SHEET A9.31 FOR ADDITIONAL WALL 
FINISH / WALL PROTECTION DETAILS.

4. CONTRACTOR SHALL PROVIDE ALL 
NECESSARY BLOCKING FOR WALL 
PROTECTION ATTACHMENT. THIS INCLUDES, 
BUT IS NOT LIMITED TO: CRASH RAILS, 
HANDRAILS & BUMPER RAILS.  RE: ROUGH 
CARPENTRY SPECIFICATION SECTION FOR 
CLARIFICATION.

5. CONTRACTOR SHALL PROVIDE 
MANUFACTURER'S STANDARD ACCESSORY 
MOLDING OR TRIM FOR WALL PROTECTION 
ITEMS, UNLESS NOTED OTHERWISE.

6. IF WALL IS LESS THAN 18" WIDE DO NOT 
PROVIDE HANDRAIL. HANDRAILS SHOULD 
STOP APPROXIMATELY 3" FROM THE OPEN 
SWING OF A DOOR. HANDRAILS SHOULD 
STOP APPROXIMATELY 3" FROM A CORNER 
GUARD.  RE: SHEET A9.31
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EXHIBIT H - Phasing Plan
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GENERAL NOTES - FLOOR FINISH PLANS: 

1. RE: SHEET G0.01 - FOR ADDITIONAL 
GENERAL NOTES THAT ARE APPLICABLE. 

2. RE: FINISH LEGEND, FINISH SCHEDULE, AND 
FLOOR FINISH PLANS FOR SPECIFIC FLOOR 
FINISH INFORMATION AND LOCATIONS. 

3. RE: FINISH DETAILS SHEET FOR ADDITIONAL 
FINISH AND FLOOR TRANSITION 
CONDITIONS. 

4. FLOOR FINISHES SHOWN ARE FOR ACCENT 
CLARIFICATION ONLY. RE: FINISH SCHEDULE 
FOR ADDITIONAL INFORMATION.

5. FLOOR FINISH PATTERN SHALL BE 
CENTERED IN ROOM, UNLESS NOTED 
OTHERWISE. 

6. ALIGN ALL WALL TILE JOINTS WITH FLOOR 
TILE JOINTS, UNLESS NOTED OR SHOWN 
OTHERWISE. 

7. ALL CLOSETS AND ALCOVES WITHOUT A 
SPACE IDENTIFICATION NUMBER SHALL 
HAVE THE SAME FLOOR FINISHES AS 
ADJOINING SPACES.

8. FLOOR FINISH MATERIAL AND/ OR PATTERN 
SHALL BE INSTALLED UNDER TOE KICKS OF 
CASEWORK/MILLWORK, UNDER OPEN 
COUNTERTOPS, AND UNDER EQUIPMENT. 

9. FLOOR MATERIAL/ COLOR TRANSITIONS TO 
ALIGN WITH ROOM SIDE OF DOOR STOP, 
UNLESS NOTED OR SHOWN OTHERWISE.

10. INSTALL TRANSITION STRIPS AT ALL FLOOR 
FINISH MATERIAL CHANGES, UNLESS NOTED 
OTHERWISE.

ACCENT PAINT (WP)

WALL TILE (WT)

PLASTIC LAMINATE PANELS 
(WL)

WALL PROTECTION 
(PH/PS/PR/PB/PW)

NOT ALL WALL FINISHES ARE SHOWN 
GRAPHICALLY. REFER TO SHEETS A9.01, A9.02, 
A9.03 AND SERIES A7.00 FOR SPECIFIC LOCATIONS 
AND MATERIALS
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GENERAL NOTES - WALL FINISH / WALL 

PROTECTION PLANS:

1. RE: SHEET G0.01 - FOR ADDITIONAL GENERAL 
NOTES THAT ARE APPLICABLE. 

2. RE: FINISH LEGEND & FINISH SCHEDULE FOR 
SPECIFIC FINISH INFORMATION & LOCATIONS.

3. RE: SHEET A9.31 FOR ADDITIONAL WALL 
FINISH / WALL PROTECTION DETAILS.

4. CONTRACTOR SHALL PROVIDE ALL 
NECESSARY BLOCKING FOR WALL 
PROTECTION ATTACHMENT. THIS INCLUDES, 
BUT IS NOT LIMITED TO: CRASH RAILS, 
HANDRAILS & BUMPER RAILS.  RE: ROUGH 
CARPENTRY SPECIFICATION SECTION FOR 
CLARIFICATION.

5. CONTRACTOR SHALL PROVIDE 
MANUFACTURER'S STANDARD ACCESSORY 
MOLDING OR TRIM FOR WALL PROTECTION 
ITEMS, UNLESS NOTED OTHERWISE.

6. IF WALL IS LESS THAN 18" WIDE DO NOT 
PROVIDE HANDRAIL. HANDRAILS SHOULD 
STOP APPROXIMATELY 3" FROM THE OPEN 
SWING OF A DOOR. HANDRAILS SHOULD 
STOP APPROXIMATELY 3" FROM A CORNER 
GUARD.  RE: SHEET A9.31
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LSPD Phasing Plan 9/28/2020

Phase 2B

Phase 2A

Phase 1B

Phase 1

EXHIBIT H - Phasing Plan
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